

PROJECT NEXUS

Topic Workgroup Monthly Report

Topic Name:	Market Differentiation		
xoserve Lead:	Steve Nunnington		
Planned Topic Start Date:	24/06/2009	Planned Topic End Date	12/01/2010
Actual Topic Start Date:	24/06/2009	Current Anticipated Topic End Date	September 2010
Date of Report:	10/09/2009		
Meetings held since last update:	'To Be' Meetings.		
Summary of progress and decisions made since last update:	Options considered and scope document developed.		
Issues for the Attention of Workstream:	<ul style="list-style-type: none"> - The MD workgroup has developed a "scope document " to brief other workgroups on progress. - The MD workgroup recommends the PN workstream circulates the scope document to all other Topic workgroups to allow them to consider if the MSF would be of benefit in their Topic area and feedback views to the MD workgroup. - The MD workgroup should be reconvened once feedback on the usefulness of the MSF has been received. 		
Support/ advice/ direction required from Workstream:	<ul style="list-style-type: none"> - Circulate scope document 		
Dependencies identified with other Workgroups	-		
Summary of discussions on benefits/funding	<ul style="list-style-type: none"> - Discussions did not develop to costs & benefit analysis 		
Overall Topic Status: (delete those not applicable) With commentary, where appropriate	<p>Completed: Delayed</p> <p>The Group will need to re-convene once all relevant workgroups have concluded to agree next actions for market Differentiation which will delay the End date of the Workgroup.</p>		

Update Completed by:

Bob Fletcher