

UKLink Committee 11th October 2012 – AQ Review 2012 (Completion Notice)

Phase 1 – 12th March to 19th August

The AQ Calculation process took place during the first phase. The activities within this phase were completed successfully.

Phase 2 – 24th August – 13th September

During the second phase, the Supply Point/Offer Review processes and new gas year EUC changes took place with updated files sent to Shippers. The activities within this phase were completed successfully.

Phase 3 – 20th September – 30th September

During the third phase, Xoserve updated all of their systems with the appropriate Supply Point amendments, which updated all of the new AQ values in preparation for 1st October 2012. The activities within this phase were completed successfully on 28th September 2012.

Phase 4 – 1st October – 15th October

In the final phase, the new AQ values have become effective from 1st October 2012. All SPA file processing was put on hold from 30th September – 1st October 2012. All SPA file catch ups were completed by 3rd October 2012.

During these periods the industry received:

1. Regular communications which were also updated on www.xoserve.com
2. Planned delays of response files
3. Customer AQ query support

Thank you for your continual co-operation and support for Annual Quantity (AQ) Review 2012

v1.0 AP