

UK Link Committee Meeting

Implementation Plan Summary

UK-LINK Change Requests

May 2014

Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

Plan Terms

Awaiting Scheduling
Scheduled

Plan Definitions

Changes within this section do not have a proposed implementation date available.
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

S = Shippers T = Transporters

Change Request Terms for Current Status

Requirements Under Review
In Analysis
Under Consideration
Awaiting Modification Details
In Representation/Close Out DD/MM/YYYY
Representation outstanding
Awaiting UKL Comm Agreement
In Development
Withdrawn
On Hold
Implemented
To be advised
Change Scheduled for Implementation

Change Request Definitions

Change request made visible but no analysis completed.
Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.
Initial analysis has started, awaiting change to be agreed.
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.
File Formats out for representation.
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.
Change request approval received and analysis completed. Implementation date should be available.
Change Request Withdrawn
Project has been put on hold until further notice.
Change Request Implemented
Change Request to be updated when further details are identified
Change Request has been approved through an alternative forum. Changes appear on plan for visibility

Numbering Criteria

Part Numbers
Withdrawn Change Requests

Numbering Definitions

When one change request has a variety of deliverable implementation dates
If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

Current UK Link Changes Awaiting Scheduling – Not Implemented

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	File Format Approved / (Committee Date)	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Xoserve Internal Contact	Comm Ref.
-	-	2	ANS Replacement	T 01/01/14	-	-	Oct 14	N	In Analysis	David Addison	
3316.2	451AV	2	Individual Settlements for Pre-Payment & Smart Meters – Reconciliation Invoicing	T 21/02/14	April 2014	-	Oct/Nov 14	N	In Analysis	David Addison	-
3288.2	431	2	Supplier Portfolio – Output File	T 11/10/13	-	-	28/05/14	N	Awaiting UKL Comm Agreement	David Addison	1256.1
3186	424, 410A	1	Billing for Site Visits for UNC Modifications 410a & 424	T 11/10/13	11/10/13	-	01/11/14	N	In Analysis	Max Pemberton	1256.2
3187	461	2	EU Code Change Phase 2 Delivery	T 014/01/14	-	-	Q3 2015	Y	In Analysis	Andy Earnshaw	-
3286	477	2	Supply point Registration – Facilitation of Faster Switching	T 22/01/14	-	-	07/11/14	N	Awaiting UKL Comm Agreement	Andy Simpson	-
	450B	2	Monthly Revision of erroneous SSP AQs outside the User AQ Review Period	T 01/04/14	-	-	-	N	In Analysis	Sue Turnbull	

Current UK Link Changes – Approved – Scheduled For Impementation

May 2014 UK Link Release

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Xoserve Internal Contact
2791	-	1	K08 Validation of the MAM ID	-	13/12/13	09/01/14	02/05/2014	N	In Development	David Addison
3288.1	431	2	Supplier Portfolio – Input File	T 11/10/13	14/03/13		28/05/14	N	In Development	David Addison

June 2014 UK Link Release

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Xoserve Internal Contact
2831	0430	2	Smart Metering DCC Day 1	T 19/11/12	09/08/13	11/09/13	27/06/14	N	In Development	Julie Smart
2831	-	1	SUN File Format Decommissioning	T 12/07/12	13/07/12	11/09/13	27/06/14	N	In Development	David Addison

August 2014 Release

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Xoserve Internal Contact
2789.1	424,4 10A	2	Measures to Address Unregistered and Shipperless Sites	T 19/09/13	29/01/14 / 14/03/14	13/02/2013	08/08/14 (15/08/14)	N	In Development	Andy Simpson

UK Link Changes – Implemented since last UK Link Committee Meeting

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Xoserve Internal Contact
2457	474 / 429	2	Development of Procedures to Cover the Claims Process Introduced by the Implementation of Modification Proposal 429	T 01/01/14	14/03/14	-	10/04/14	N	Implemented	Sue Turnbull
3137.1 3137.2	428	1	Single Meter Supply Points	T 01/02/14	21/02/14	-	10/04/14	N	Implemented	David Addison
-	-	1	Amendment to MRF Frequency Days Field in I14 Record	T 01/03/14	-	-	11/04/14	N	Implemented	David Addison
557	-	1	Revision to the Metering Charges Pricing module on Unique Sites	T 10/02/12	13/12/13	09/01/14	30/04/14	N	Implemented	Darran Dredge

