

UK Link Committee Meeting

Implementation Plan Summary

UK-LINK Change Requests

February 2015

Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

Plan Terms

Awaiting Scheduling
Scheduled

Plan Definitions

Changes within this section do not have a proposed implementation date available.
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

S = Shippers T = Transporters

Change Request Terms for Current Status

Requirements Under Review
In Analysis
Under Consideration
Awaiting Modification Details
In Representation/Close Out DD/MM/YYYY
Representation outstanding
Awaiting UKL Comm Agreement
In Development
Withdrawn
On Hold
Implemented
To be advised
Change Scheduled for Implementation

Change Request Definitions

Change request made visible but no analysis completed.
Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.
Initial analysis has started, awaiting change to be agreed.
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.
File Formats out for representation.
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.
Change request approval received and analysis completed. Implementation date should be available.
Change Request Withdrawn
Project has been put on hold until further notice.
Change Request Implemented
Change Request to be updated when further details are identified
Change Request has been approved through an alternative forum. Changes appear on plan for visibility

Numbering Criteria

Part Numbers
Withdrawn Change Requests

Numbering Definitions

When one change request has a variety of deliverable implementation dates
If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

Current UK Link Changes Awaiting Scheduling – Not Implemented

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	File Format Approved / (Committee Date)	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Transporter Rep Contact	Comm Ref.
3480	487V	2	Implementation of Advanced Meter Reading Information	T 14/08/14	22/08/14		01/04/15	N	Awaiting UKL Comm Agreement	David Addison	1312.2
3287.1	455	1	UNC Modification 455 – Implementation Phase 2	T 04/06/14	09/01/15		01/04/15	N	Awaiting UKL Comm Agreement	David Addison	1371.2
3336	425	2	UNC Modification 0425	T 01/11/14	09/01/15		01/04/15	N	Awaiting UKL Comm Agreement	Helen Pardoe	1371.2
-	-	2	UK Link Security Policy	T 21/11/14	21/11/14	11/12/14	February 2015	N	Awaiting UKL Comm Agreement	David Addison	1365.2
3312	-		Security of Supply SCR – GDE Cashout and Compensation Arrangements	T 29/01/14			31/05/15	N	In Analysis	Darran Dredge	
1154.17	-	2	UKLP CMS Consequential Change	T 01/10/14			01/10/15	Y	In Analysis	Andy Simpson	
1154.15	432 434 440	2	UKLP Including Nexus Requirement – M93 Record Change	T 01/01/11	08/01/15	09/01/15	01/10/15	Y	Awaiting UKL Comm Agreement	Dene Williams	1307.2
-		1	Active Notification System (ANS) Supplementary Document – Allow Users to Opt out of Comms	T 28/01/15			April 2015	N	In Analysis	Gary Kilburn	
2949	458	2	'Seasonal LDZ System Capacity Rights' Interim Pre UK Link Replacement Solution and Charge Types	T 15/05/14	16/01/15		28/02/15	N	Awaiting UKL Comm Agreement	David Newman	

	-	1	IX Improvement Activities requiring	T 16/01/14	16/01/15		09/02/15	Y	Awaiting UKLComm Agreement	David Addison	
3187.2	461	2	EU Code Change Phase 2 Delivery - Screenshots	T 14/01/14			06/09/15 (13/09/15 / 20/09/15)	Y	In Analysis	Jessica Harris	

Current UK Link Changes – Approved – Scheduled For Implementation

March 2015

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
3413	-	1	Removal of 'Automatic' Creation of Meter Models on Receipt of RGMA Transactions	T 11/06/14	17/07/14	14/08/14	(Q1 2015)	N	In Development	David Addison

September 2015

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
3187.1	461	2	EU Code Change Phase 2 Delivery	T 14/01/14	12/09/14	11/09/14	06/09/15 (13/09/15 / 20/09/15)	Y	In Development	Jessica Harris

October 2015

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
1154.16	-	2	UKLP Gemini Consequential Change	T 01/01/13	14/11/14	13/11/14	01/10/15	N	In Analysis	Jessica Harris
1154.15.1	432, 434, 440	2	UKLP Including Nexus Requirements – Phase 1	T 01/01/11	30/09/14	08/01/15 (15/01/15)	01/10/15	Y	In Analysis	Dene Williams
1154.15.2	432, 434, 440	2	UKLP Including Nexus Requirements – Phase 2	T 01/01/11	07/10/14	08/01/15 (15/01/15)	01/10/15	Y	In Analysis	Dene Williams
1154.15.3	432, 434, 440	2	UKLP Including Nexus Requirements – Phase 3	T 01/01/11	14/10/14	08/01/15 (15/01/15)	01/10/15	Y	In Analysis	Dene Williams

UK Link Changes – Implemented since last UK Link Committee Meeting

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
-	-	2	Appendix to the UK Link Standards Guide detailing Treatment of 'Special Characters'	T 21/11/14	21/11/14	08/01/2015	09/01/15	N	Implemented	David Addison
3316.2	451A V	2	Individual Settlements for Pre-Payment & Smart Meters – Reconciliation Invoicing	T 21/02/14	09/05/14	12/06/14	31/01/15	N	Implemented	David Addison