

UK Link Committee Meeting

Implementation Plan Summary

UK-LINK Change Requests

June 2015

Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either “Awaiting Scheduling” or “Scheduled” determined by their status. The following terms define the meaning behind these:

Plan Terms

Awaiting Scheduling
Scheduled

Plan Definitions

Changes within this section do not have a proposed implementation date available.
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

S = Shippers T = Transporters

Change Request Terms for Current Status

Requirements Under Review
In Analysis
Under Consideration
Awaiting Modification Details
In Representation/Close Out
DD/MM/YYYY
Representation outstanding
Awaiting UKL Comm Agreement
In Development
Withdrawn
On Hold
Implemented
To be advised
Change Scheduled for Implementation

Change Request Definitions

Change request made visible but no analysis completed.
Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.
Initial analysis has started, awaiting change to be agreed.
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.
File Formats out for representation.
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.
Change request approval received and analysis completed. Implementation date should be available.
Change Request Withdrawn
Project has been put on hold until further notice.
Change Request Implemented
Change Request to be updated when further details are identified
Change Request has been approved through an alternative forum. Changes appear on plan for visibility

Numbering Criteria

Part Numbers
Withdrawn Change Requests

Numbering Definitions

When one change request has a variety of deliverable implementation dates
If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as ‘1’ or ‘N/A’ reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

Current UK Link Changes Awaiting Scheduling – Not Implemented

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	File Format Approved / (Committee Date)	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Transporter Rep Contact	Comm Ref.
1154.15.11	432, 434, 440	2	UKLP CMS Consequential Change	T 01/10/14	13/02/15		01/10/15	Y	In Analysis	Andy Simpson	
3312.2	-	2	Security of Supply – GDE Cashout and Compensation Arrangements – Phase 2	T 29/01/14	17/04/15 15/05/15		02/12/15	N	Awaiting UKLC Agreement	Darran Dredge	1397.2 1402.3
1154.15.10	432, 434, 440	2	UKLP Including Nexus requirement – General Portal Screens	T 31/03/15	15/05/15		01/10/15	N	Awaiting UKLC Agreement	Lee Chambers	1402.2
3187.1	461	2	COR3187 EU Code Change Phase 2 Delivery - Revised File Formats	T 14/01/14	15/05/15		06/09/15 (13/09/15 / 20/09/15)	Y	Awaiting UKLC Agreement	Jessica Harris	1402.1
1154.15.12	432, 434, 440	2	UKLP Including Nexus Requirements – Shipper Templates	T 01/01/11			01/10/2015	Y	In Analysis	Dan Beaven	
1154.15.13	432, 434, 440	2	UKLP Including Nexus requirement – LSO Portal Screens	T 31/03/15			01/10/15	N	In Analysis	Lee Chambers	

Current UK Link Changes – Approved – Awaiting Scheduling

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
3413	-	1	Removal of 'Automatic' Creation of Meter Models on Receipt of RGMA Transactions – Revised Implementation Date	T 11/06/14	17/07/14	14/08/14	TBC	N	In Development	David Addison

Current UK Link Changes – Approved – Scheduled For Implementation

August 2015

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
3312.1	-	2	Security of Supply SCR – GDE Cashout and Compensation Arrangements – Phase 1	T 29/01/14	16/03/15	09/04/15	01/08/15	N	In Development	Darran Dredge

September 2015

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
3187.1	461	2	EU Code Change Phase 2 Delivery	T 14/01/14	12/09/14	11/09/14	06/09/15 (13/09/15 / 20/09/15)	Y	In Development	Jessica Harris
3187.2	461	2	EU Code Change Phase 2 Delivery - Screenshots	T 14/01/14	13/02/15	12/02/15	06/09/15 (13/09/15 / 20/09/15)	Y	In Development	Jessica Harris
1154.16.1.1	-	2	UKLP Gemini Consequential Change – API Changes – Code Not in Enabled	T 01/01/13	14/11/14	13/11/14	06/09/15	N	In Development	Jessica Harris
1154.16.2.1	-	1	UKLP Gemini Consequential Change - External Screen Pack - Code Not in Enabled	T 05/03/15	16/03/15	09/10/15	06/09/15	N	In Development	Jessica Harris
3538	-	1	Changes to the EFT Audit File Frequency	T 05/03/15	17/04/15	14/05/2015	01/09/15	N	In Development	Mark Pollard

Project Nexus Implementation Date

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
1154.16.1.2	-	2	UKLP Gemini Consequential Change – API Changes - Code Enabled	T 01/01/13	14/11/14	13/11/14	Project Nexus Impl.Date	N	In Development	Jessica Harris
1154.15.1	432, 434, 440	2	UKLP Including Nexus Requirements – Phase 1	T 01/01/11	30/09/14	08/01/15 (15/01/15)	Project Nexus Impl.Date	Y	In Development	Dene Williams
1154.15.2	432, 434, 440	2	UKLP Including Nexus Requirements – Phase 2	T 01/01/11	07/10/14	08/01/15 (15/01/15)	Project Nexus Impl.Date	Y	In Development	Dene Williams
1154.15.3	432, 434, 440	2	UKLP Including Nexus Requirements – Phase 3	T 01/01/11	14/10/14	08/01/15 (15/01/15)	Project Nexus Impl.Date	Y	In Development	Dene Williams
1154.16.2.2	-	1	UKLP Gemini Consequential Change - External Screen Pack – Code Enabled	T 05/03/15	16/03/15	09/10/15	Project Nexus Impl.Date	N	In Development	Jessica Harris
1154.15.4	-	2	UKLP Including Nexus Requirements – Shared Supply Meter Point Templates	T 01/01/11	20/03/2015	09/10/15	Project Nexus Impl.Date	Y	In Development	David Addison
1154.15.5	432, 434, 440	2	UKLP Including Nexus Requirements – RGMA Rejection Codes	T 01/01/11	23/03/15	14/05/2015	Project Nexus Impl.Date	Y	In Development	Dene Williams
1154.15.6	432, 434, 440	2	UKLP Including Nexus Requirements – Shipper Rejection Codes	T 01/01/11	20/03/15 01/04/15	14/05/2015	Project Nexus Impl.Date	Y	In Development	Dene Williams
1154.15.7	432, 434, 440	2	UKLP Including Nexus Requirements – Glossary Document	T 01/01/11	20/03/15 10/04/15	14/05/2015	Project Nexus Impl.Date	Y	In Development	David Addison
1154.15.8	432, 434, 440	2	UKLP Data Enquiry Service Consequential Change – Screen Amendments	T 31/03/15	10/04/15	14/05/2015	Project Nexus Impl.Date	N	In Development	Lee Chambers

UK Link Changes – Implemented since last UK Link Committee Meeting

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
-	-	2	SPA Consolidated Rejection Code V25 Live	T 20/03/15	20/03/15 08/04/15	14/05/2015	15/05/15	N	Implemented	David Addison
-	-	1	Revised CMS File Records	T 13/04/15	17/04/15	14/05/2015	15/05/15	N	Implemented	Debi Jones
3287.1	455	1	UNC Modification 455 – Implementation Phase 2	T 04/06/14	09/01/15	12/02/15	01/06/15	N	Implemented	David Addison
3336	425	2	UNC Modification 0425	T 01/11/14	09/01/15	12/02/15	01/06/15	N	Implemented	Helen Pardoe