

**UK Link Committee Meeting**

**Implementation Plan Summary**

**UK-LINK Change Requests**

**July 2015**

## Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either “Awaiting Scheduling” or “Scheduled” determined by their status. The following terms define the meaning behind these:

### Plan Terms

Awaiting Scheduling  
Scheduled

### Plan Definitions

Changes within this section do not have a proposed implementation date available.  
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

**S = Shippers    T = Transporters**

### Change Request Terms for Current Status

Requirements Under Review  
In Analysis  
Under Consideration  
Awaiting Modification Details  
In Representation/Close Out  
DD/MM/YYYY  
Representation outstanding  
Awaiting UKL Comm Agreement  
In Development  
Withdrawn  
On Hold  
Implemented  
To be advised  
Change Scheduled for Implementation

### Change Request Definitions

Change request made visible but no analysis completed.  
Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.  
Initial analysis has started, awaiting change to be agreed.  
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.  
File Formats out for representation.  
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.  
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.  
Change request approval received and analysis completed. Implementation date should be available.  
Change Request Withdrawn  
Project has been put on hold until further notice.  
Change Request Implemented  
Change Request to be updated when further details are identified  
Change Request has been approved through an alternative forum. Changes appear on plan for visibility

### Numbering Criteria

Part Numbers  
Withdrawn Change Requests

### Numbering Definitions

When one change request has a variety of deliverable implementation dates  
If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as ‘1’ or ‘N/A’ reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

## Current UK Link Changes Awaiting Scheduling – Not Implemented

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	File Format Approved / (Committee Date)	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Transporter Rep Contact	Comm Ref.
1154.17.2	432, 434, 440	2	UKLP CMS Consequential Change	T 01/10/14			01/10/15	Y	In Analysis	Andy Simpson	
1154.15.12	432, 434, 440	2	UKLP Including Nexus Requirements – Shipper Templates	T 01/01/11			01/10/2015	Y	In Analysis	Dan Beaven	
1154.15.13	432, 434, 440	2	UKLP Including Nexus requirement – LSO Portal Screens	T 31/03/15			01/10/15	N	In Analysis	Lee Chambers	
1154.15.14	432, 434, 440	2	<b>UKLP Including Nexus requirement – Amendments to Base-lined File Formats</b>	T 01/01/11	12/06/15		<b>Project Nexus Impl.Date</b>	Y	<b>Awaiting UKL Comm Agreement</b>	<b>Lee Chambers</b>	<b>1413.4</b>
3187	461	2	<b>Notification of UK Link Manual Change in order to facilitate compliance with the requirements of the EU Network Code</b>	T 14/01/14	12/06/15		<b>06/09/15 (13/09/15 / 20/09/15)</b>	N	<b>Awaiting UKL Comm Agreement</b>	<b>Jessica Harris</b>	<b>1413.2</b>
-	-	1	<b>Amendment of UK Link Manual Standards Guide and incorporation of Approved 'Glossary' Document</b>	T 01/04/15	12/06/15		10/07/15	N	<b>Awaiting UKL Comm Agreement</b>	<b>David Addison</b>	<b>1413.1</b>
3496	469s	2	Transporter Gas Safety Visit Reporting	S 07/10/14			14/08/15	N	In Analysis	Hilary Chapman	
-	466AV		Daily Meter Reading Simplification (with improved within day data provision)	T 29/08/14			TBC	N	In Analysis	Hilary Chapman	

## Current UK Link Changes – Approved – Scheduled For Implementation

August 2015

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
3312.1	-	2	Security of Supply SCR – GDE Cashout and Compensation Arrangements – Phase 1	T 29/01/14	16/03/15	09/04/15	01/08/15	N	In Development	Darran Dredge
<b>3413</b>	-	1	<b>Removal of 'Automatic' Creation of Meter Models on Receipt of RGMA Transactions – Revised Implementation Date</b>	<b>T 11/06/14</b>	<b>17/07/14</b>	<b>14/08/14</b>	<b>06/08/15</b>	<b>N</b>	<b>In Development</b>	<b>David Addison</b>

## September 2015

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
3187.1	461	2	EU Code Change Phase 2 Delivery	T 14/01/14	12/09/14	11/09/14	06/09/15 (13/09/15 / 20/09/15)	Y	In Development	Jessica Harris
<b>3187.1</b>	<b>461</b>	<b>2</b>	<b>COR3187 EU Code Change Phase 2 Delivery - Revised File Formats</b>	<b>T 14/01/14</b>	<b>15/05/15</b>	<b>11/06/2015</b>	<b>06/09/15 (13/09/15 / 20/09/15)</b>	<b>Y</b>	<b>In Development</b>	<b>Jessica Harris</b>
3187.2	461	2	EU Code Change Phase 2 Delivery - Screenshots	T 14/01/14	13/02/15	12/02/15	06/09/15 (13/09/15 / 20/09/15)	Y	In Development	Jessica Harris
1154.16.1.1	-	2	UKLP Gemini Consequential Change – API Changes – Code Not in Enabled	T 01/01/13	14/11/14	13/11/14	06/09/15	N	In Development	Jessica Harris
1154.16.2.1	-	1	UKLP Gemini Consequential Change - External Screen Pack - Code Not in Enabled	T 05/03/15	16/03/15	09/04/15	06/09/15	N	In Development	Jessica Harris
3538	-	1	Changes to the EFT Audit File Frequency	T 05/03/15	17/04/15	14/05/2015	01/09/15	N	In Development	Mark Pollard

## Project Nexus Implementation Date

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
1154.16.1.2	-	2	UKLP Gemini Consequential Change – API Changes - Code Enabled	T 01/01/13	14/11/14	13/11/14	Project Nexus Impl.Date	N	In Development	Jessica Harris
<b>1154.15</b>	432, 434, 440	2	UKLP Including Nexus Requirements – Phase 1	T 01/01/11	30/09/14	08/01/15 (15/01/15)	Project Nexus Impl.Date	Y	In Development	Dene Williams
<b>1154.15</b>	432, 434, 440	2	UKLP Including Nexus Requirements – Phase 2	T 01/01/11	07/10/14	08/01/15 (15/01/15)	Project Nexus Impl.Date	Y	In Development	Dene Williams
<b>1154.15</b>	432, 434, 440	2	UKLP Including Nexus Requirements – Phase 3	T 01/01/11	14/10/14	08/01/15 (15/01/15)	Project Nexus Impl.Date	Y	In Development	Dene Williams
1154.16.2.2	-	1	UKLP Gemini Consequential Change - External Screen Pack – Code Enabled	T 05/03/15	16/03/15	09/04/15	Project Nexus Impl.Date	N	In Development	Jessica Harris
1154.15.4	-	2	UKLP Including Nexus Requirements – Shared Supply Meter Point Templates	T 01/01/11	20/03/2015	09/04/15	Project Nexus Impl.Date	Y	In Development	David Addison
1154.15.5	432, 434, 440	2	UKLP Including Nexus Requirements – RGMA Rejection Codes	T 01/01/11	23/03/15	14/05/2015	Project Nexus Impl.Date	Y	In Development	Dene Williams
1154.15.6	432, 434, 440	2	UKLP Including Nexus Requirements – Shipper Rejection Codes	T 01/01/11	20/03/15 01/04/15	14/05/2015	Project Nexus Impl.Date	Y	In Development	Dene Williams
1154.18	432, 434, 440	2	UKLP Data Enquiry Service Consequential Change – Screen Amendments	T 31/03/15	10/04/15	14/05/2015	Project Nexus Impl.Date	N	In Development	Lee Chambers
<b>1154.15.10</b>	<b>432, 434, 440</b>	<b>2</b>	<b>UKLP Including Nexus requirement – General Portal Screens</b>	<b>T 31/03/15</b>	<b>15/05/15</b>	<b>11/06/2015</b>	<b>Project Nexus Impl.Date</b>	<b>N</b>	<b>In Development</b>	<b>Lee Chambers</b>

**December 2015**

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
3312.2	-	2	<b>Security of Supply – GDE Cashout and Compensation Arrangements – Phase 2</b>	T 29/01/14	17/04/15 15/05/15	11/06/2015	02/12/15	N	In Development	Darran Dredge

## UK Link Changes – Implemented since last UK Link Committee Meeting

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implement-ation Date	Outage	Current Status	Transporter Rep Contact
1154.15.7	432, 434, 440	2	UKLP Including Nexus Requirements – Glossary Document	T 01/01/11	20/03/15 10/04/15	14/05/2015	12/06/2015	N	Implemented	1154.15.7