

UK Link Committee Meeting

Implementation Plan Summary

UK-LINK Change Requests

January 2016

Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either “Awaiting Scheduling” or “Scheduled” determined by their status. The following terms define the meaning behind these:

Plan Terms

Awaiting Scheduling

Scheduled

Plan Definitions

Changes within this section do not have a proposed implementation date available.

Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

S = Shippers T = Transporters

Change Request Terms for Current Status

Requirements Under Review

In Analysis

Under Consideration

Awaiting Modification Details

In Representation/Close Out

DD/MM/YYYY

Representation outstanding

Awaiting UKL Comm Agreement

In Development

Withdrawn

On Hold

Implemented

To be advised

Change Scheduled for Implementation

Change Request Definitions

Change request made visible but no analysis completed.

Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.

Initial analysis has started, awaiting change to be agreed.

Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.

File Formats out for representation.

Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.

Representation closed out. Awaiting UK Link Committee agreement on potential implementation date.

Change request approval received and analysis completed. Implementation date should be available.

Change Request Withdrawn

Project has been put on hold until further notice.

Change Request Implemented

Change Request to be updated when further details are identified

Change Request has been approved through an alternative forum. Changes appear on plan for visibility

Numbering Criteria

Part Numbers

Withdrawn Change Requests

Numbering Definitions

When one change request has a variety of deliverable implementation dates

If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as ‘1’ or ‘N/A’ reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

Current UK Link Changes Awaiting Scheduling – In Analysis

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	File Format Approved / (Committee Date)	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Transporter Rep Contact	Comm Ref.
-	-	1	SPA Rejection Codes V26	01/01/16			09/02/15	N	In Analysis	Steve Nunnington	

Current Project Nexus Changes Awaiting Scheduling – In Analysis

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	File Format Approved / (Committee Date)	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Transporter Rep Contact	Comm Ref.
1154.15.13	432, 434, 440	2	UKLP Including Nexus requirement – LSO Portal Screens	T 31/03/15			Project Nexus Implementation Date	N	In Analysis	Denis Regan	
1154.15.15	432, 434, 440	2	UKLP Including Nexus Requirements – Interconnector Templates	T 01/01/11			Project Nexus Implementation Date	Y	In Analysis	Dean Johnson	
1154.15.16	432, 434, 440	2	UKLP Including Nexus Requirements - Method of transportation for the Invoicing Supporting Information Files, Compression	T 01/01/11			Project Nexus Implementation Date	Y	In Analysis	David Addison	
	518S	2	Shipper Verification of meter and address details following system meter removals	T 16/07/15			Project Nexus Implementation Date	N	In Analysis	Dave Addison	1478.2
1154.15.14	432, 434, 440	2	UKLP Including Nexus requirement – Amendments to Baseline File Formats (October) – U01, U12 & U14	T 01/01/11	09/10/15		Project Nexus Implementation Date	Y	In Analysis	Dean Johnson	1466.4

Current UK Link Changes Awaiting Scheduling – Awaiting Approval

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	File Format Approved / (Committee Date)	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Transporter Rep Contact	Comm Ref.
-	-	2	Move UK Link Documentation and UK Link Programme File to Sharepoint	T 08/10/15	09/10/15		March 16	N	Awaiting UKLC Comm Agreement	Steve Nunnington	1466.3/1478.5
-	-	1	Proposed Datafix to Meter Link Code	T 01/11/15	20/11/15		TBC	N	Awaiting UKLC Comm Agreement	Steve Nunnington	1478.4
		1	UK Link File Formats – Administration updates – DPS Hierarchy (Legacy)	T 01/09/15	11/12/15		15/01/16	N	Awaiting UKLC Comm Agreement	Steve Nunnington	1486.3
	532	2	New Rejection Message - File received during Non-Effective Period (ERR and FRJ Rejection codes V1.1)	T 02/10/15	11/12/15		23/09/16	N	Awaiting UKLC Comm Agreement	David Addison	1486.7

Current Project Nexus Changes Awaiting Scheduling – Awaiting Approval

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	File Format Approved / (Committee Date)	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Transporter Rep Contact	Comm Ref.
1154.15.6	432, 434, 440	2	UKLP Including Nexus Requirements - Shipper Rejection Codes v2.4	T 01/01/11	16/10/15		Project Nexus Implementation Date	Y	Awaiting UKLC Comm Agreement	Dean Johnson	1467.1
1154.15.17	432, 434, 440	2	Treatment of the Token File	T 12/11/15	20/11/15		Project Nexus Implementation Date	N	Awaiting UKLC Comm Agreement	David Addison	1478.3
1154.17.2	432, 434, 440	2	UKLP CMS Consequential Change – Bulk QMP Templates	T 01/10/14	11/12/15		Project Nexus Implementation Date	Y	Awaiting UKLC Comm Agreement	Andy Simpson	1486.8
1154.15.19	432, 434, 440	2	UKLP Enduring Transformation Rules	T01/01/11	20/11/15		Project Nexus Implementation Date	Y	Awaiting UKLC Comm Agreement	Emma Lyndon	1478.8
1154.15.20	432, 434, 440	2	UKLP Including Nexus Requirement – ERR and FRJ Rejection Codes	T 01/01/11	16/10/15		Project Nexus Implementation Date	Y	Awaiting UKLC Comm Agreement	Dean Johnson	1467.2
1154.15.22	432, 434, 440	2	UKLP Including Nexus requirement – Negative Values - approval not previously explicitly sought (U02, E89, E91, E92, E87 & E88)	T 01/01/11	11/12/15		Project Nexus Implementation Date	Y	Awaiting UKLC Comm Agreement	Steve Nunnington	1486.5
1154.16.3		2	COR1154.16 Gemini Consequential Change New API for UIG at LDZ Level	T 01/12/15	11/12/15		Project Nexus Implementation Date	Y	Awaiting UKLC Comm Agreement	Jessica Harris	1486.2
1154.15.23	432, 434, 440	2	UKLP Including Nexus Requirements – Winter Consumption Failure Reason Messages V2.5	T 01/01/11	11/12/15		Project Nexus Implementation Date	Y	Awaiting UKLC Comm Agreement	Dean Johnson	1486.4

1154.15.24	432, 434, 440	2	COR1154 – UKLP Including Nexus requirement – FSI – Failure to Supply Gas Invoice Supporting Information – Market Trials Defect Identified	T 01/01/11	11/12/15		Project Nexus Implementation Date	Y	Awaiting UKLC Comm Agreement	Steve Nunnington	1486.6
1154.15.25	532	2	Removal of Rejection Message - File received during Non-Effective Period	T 02/10/15			Project Nexus Implementation Date	N	Awaiting UKLC Comm Agreement	David Addison	1486.7
1154.15.26	487S	2	Introduction of an Advance Meter Reader (AMR) Service Provider (ASP) Identifier (ASPID) and Advanced Meter Indicator – Transition Arrangements	01/01/15	23/12/15		Project Nexus Implementation Date	Y	In Analysis	David Addison	1493.2

Current UK Link Changes – Approved – Scheduled For Implementation

UK Link - January 2016

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact	Comm Ref
3413.1	-	1	Removal of 'Automatic' Creation of Meter Models on Receipt of RGMA Transactions – Revised Implementation Date	T 11/06/14	17/07/14	14/08/14	Jan 16	N	In Development	David Addison	

UK Link - February 2016

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact	Comm Ref
3575	-	1	MNC MPRN creation process	T 01/10/2015	20/11/15	10/12/16	01/02/16	N	In Development	Lorraine Cave	1478.9 1486.1

UK Link – April 2016

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact	Comm Ref
3572		2	EU Code Changes Phase 3 Delivery – Summary of Change	T 05/02/15	16/10/15	12/11/15	10/04/16 (24/04/16)	Y	In Development	Jessica Harris	
-	466A V	1	Daily Meter Reading Simplification (with improved within day data provision)	T 29/08/14	20/11/15	10/12/15	01/04/16	N	In Development	Hilary Chapman	1478.7

Project Nexus Implementation Date

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact	Comm Ref
1154.15	432, 434, 440	2	UKLP Including Nexus Requirements – File Formats	T 01/01/11	30/09/14	08/01/15 (15/01/15)	Project Nexus Implementation Date	Y	In Development	Dene Williams	
1154.15.4	-	2	UKLP Including Nexus Requirements –Shared Supply Meter Point Templates	T 01/01/11	14/08/15	10/09/15	Project Nexus Implementation Date	Y	In Development	Dan Beaven	
1154.15.5	432, 434, 440	2	UKLP Including Nexus Requirements – RGMA Rejection Codes	T 01/01/11	23/03/15	14/05/15	Project Nexus Implementation Date	Y	In Development	Dene Williams	
1154.15.10	432, 434, 440	2	UKLP Including Nexus requirement – General Portal Screens	T 31/03/15	15/05/15	11/06/15	Project Nexus Implementation Date	N	In Development	Lee Chambers	
1154.15.12	432, 434, 440	2	UKLP Including Nexus Requirements – General Shipper Templates	T 01/01/11	11/09/15	08/10/15	Project Nexus Implementation Date	Y	In Development	Dan Beaven	
1154.15.14	432, 434, 440	2	UKLP Including Nexus requirement – Amendments to Baselined File Formats	T 01/01/11	11/09/15	08/10/15	Project Nexus Implementation Date	Y	In Development	Lee Chambers	
1154.15.18	432, 434, 440	2	UKLP Including Nexus Requirements – Winter Consumption Failure Reason Messages V2.4	T 01/01/11	13/11/15	11/12/15	Project Nexus Implementation Date	Y	Awaiting UKLC Comm Agreement	Dean Johnson	1477.1
1154.16.1.2	-	2	UKLP Gemini Consequential Change – API Changes - Code Enabled	T 01/01/13	14/11/14	13/11/14	Project Nexus Implementation Date	N	In Development	Jessica Harris	
1154.16.2.2	-	1	UKLP Gemini Consequential Change - External Screen Pack – Code Enabled	T 05/03/15	16/03/15	09/04/15	Project Nexus Implementation Date	N	In Development	Jessica Harris	
1154.17.1	432, 434, 440	2	UKLP Data Enquiry Service Consequential Change – Screen Amendments	T 31/03/15	10/04/15	14/05/15	Project Nexus Implementation Date	N	In Development	Lee Chambers	
1154.17.2	432, 434, 440	2	UKLP CMS Consequential Change - File Formats	T 01/10/14	09/10/15	12/11/15	Project Nexus Implementation Date	Y	In Development	Andy Simpson	

1154.15. 21	432, 434, 440	2	UKLP Including Nexus Requirements - Accelerated File Format Approvals Process - T74 File Record	T 01/01/11	11/11/15	12/11/15	Project Nexus Implementation Date	N	In Development	David Addison	
----------------	---------------------	---	--	------------	----------	----------	---	---	----------------	------------------	--

UK Link Changes – Implemented since last UK Link Committee Meeting

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact	Comm Ref
3538	-	2	Introduction of DEL EFT files	T 26/07/14	14/05/15	10/09/15	28/11/15	N	Implemented	Jon Follows	
3312.2	-	2	Security of Supply – GDE Cashout and Compensation Arrangement – Phase 2	T 29/01/14	17/04/15 15/05/15	11/06/15	02/12/15	N	Implemented	Darran Dredge	
-	-	1	Amendments to ECO file format and Hierarchy	T 11/09/15	09/10/15 13/11/15	10/12/15	11/12/15	N	Implemented	Carole Elwell	1477.3
-	-	1	UK Link File Formats – Decommission DPP Hierarchy	T 01/09/15	20/11/15	10/12/15	11/12/15	N	Decommissioned	Steve Nunnington	1478.6
-	-	1	Update to the File Transfer Guide detailing the XN Prefix	T 01/11/15	13/11/15	10/12/15	11/12/15	N	Implemented	Steve Nunnington	1477.2
3841	518s	1	Shipper Verification of meter and address details following system meter removals – Interim Solution	T 16/07/15	20/11/15	10/12/15	07/12/15	N	Awaiting UKLC Comm Agreement	David Addison	1478.2