



UNC Regulatory Change Horizon Roadmap

September-23

September-23 UNC Regulatory Change Horizon Roadmap

Delivery Type	Modification Reference	Modification Title	Modification Approval Date	Timeline												Total Weeks (From Mod Approval Date to Current Date*)
				Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	
Major	MOD 0651 XRN 4914	Changes to the Retrospective Data Update provisions	Sent to Ofgem: 16th August 2018 Approved by Ofgem: 14th March	To be confirmed												237 weeks
	MOD 0701 XRN 5186	Aligning Capacity booking under the UNC and arrangements set out in relevant NExAs	Sent to Ofgem: 21st May 2020 Approved by Ofgem: 27 May 2021	Nov-23												122 weeks
	MOD 0770FT* XRN - N/A *No CDSP Impacts	Amendments to legal text numbering for UNC Modification 0701	Approved by Panel: 17th June 2021	Nov-23												119 weeks
	Mod 0799 XRN 5635 XRN 5298 (implemented Feb-23)	UNC arrangements for the H100 Fife project (100% Hydrogen)	Sent to Ofgem: 21st July 2022 Approved by Ofgem: 18th November 2022	To be confirmed												45 weeks
	MOD 0811S XRN 5604	Shipper Agreed Read (SAR) exceptions process	Approved by Panel: 19th January 2023	Feb-24												36 weeks
	Mod 0816 XRN 5607	Update to AQ Correction Processes	Approved by Panel: 15th June 2023	Feb-24												15 weeks
N/A	MOD 0696V XRN 5187	Addressing inequities between Capacity booking under the UNC and arrangements set out in relevant NExAs	Sent to Ofgem: 22nd May 2020 Awaiting Ofgem Approval	Subject to approval												Awaiting Ofgem Decision
	MOD 0840* XRN - N/A	Equalisation of prepayment and non-prepayment AUG factors	Sent to Ofgem: 16th March 2023 Approved by Ofgem: 21st April 2023	Oct-23												23 weeks
	Mod 0844 XRN - 5652	Enabling Direct Contractual Arrangements with Consumers for Demand Side Response	Sent to Ofgem: 21st July 2023 Approved by Ofgem: 4th August 2023	Aug-23 Delivered												3 days Approved by Ofgem: 4th August 2023 Implementation Date: 7th August 2023
	Mod 0839 XRN - N/A *No CDSP impacts	Revision of the Modification Panel Membership Cessation Provisions	Sent to Ofgem: 21st July 2023 Awaiting Ofgem Decision	Subject to approval												Awaiting Ofgem Decision

Key	Indicative date	Firm date	Subject to Approval
	To be confirmed	Delivered	Approval

UNC Regulatory Change

Delivery Type	Modification Reference	Modification Title	Rationale for Total Weeks (From Mod Approval Date to Implementation Date*)
Major	MOD 0651 XRN 4914	Changes to the Retrospective Data Update provisions	<ul style="list-style-type: none"> Following the approval of Modification 0651, an industry decision was taken to postpone work to deliver the change until the CSS programme was delivered. Work commenced following CSS implementation. Modification 0825 was raised. DSC ChMc and UNCC took the decision to postpone further work until the outcome of Modification 0825 was known. Modification 0825 is currently with Panel for consideration. Post Panel recommendation, Modification 0825 will be issued to Ofgem for a decision.
	MOD 0701 XRN 5186	Aligning Capacity booking under the UNC and arrangements set out in relevant NEXAs	<ul style="list-style-type: none"> The decision was taken by DSC ChMc to postpone delivery of Modification 0701 until post-CSS implementation. This was due to the fact that a pre and post CSS solution for 0701 would be required if delivery was before CSS implementation. Implementation was initially anticipated for the first release post-CSS implementation which was June 2023. Due to discrepancies for some Supply Meter Points in scope of the change which required a capacity reduction, a revised implementation date of November 2023 was agreed by DSC ChMc to coincide with the capacity reduction window.
	MOD 0770FT* XRN - N/A *No CDSP Impacts	Amendments to legal text numbering for UNC Modification 0701	<ul style="list-style-type: none"> This Modification has no CDSP impacts and will be implemented in line with Modification 0701.
	Mod 0799 XRN 5635 XRN 5298 (implemented Feb-23)	UNC arrangements for the H100 Fife project (100% Hydrogen)	<ul style="list-style-type: none"> SGN will determine and clarify activities associated with H100 Fife Project and the necessary Code implementation date. Required solution will be in place for the agreed Code implementation date.
	MOD 0811S XRN 5604	Shipper Agreed Read (SAR) exceptions process	<ul style="list-style-type: none"> ROM Response (Oct-22 DWG) stated the indicative release as Nov-23 subject to the DSC Change process and DSC ChMc delivery prioritisation. At Aug-23 ChMc, DSC Committee determined and made a decision to approve a firm Feb-24 release.
	Mod 0816 XRN 5607	Update to AQ Correction Processes	<ul style="list-style-type: none"> ROM Response (Jan-23 DWG) stated the indicative release is anticipated to be Feb-24. At Aug-23 ChMc, DSC Committee determined and made a decision to approve a firm Feb-24 release.
N/A	MOD 0696V XRN 5187	Addressing inequities between Capacity booking under the UNC and arrangements set out in relevant NEXAs	<ul style="list-style-type: none"> Awaiting Ofgem Decision. Once decision is determined, then Mod 0696V will enter the DSC Change process if required.
	MOD 0840* XRN - N/A	Equalisation of prepayment and non-prepayment AUG factors	<ul style="list-style-type: none"> Modification 0840 requires the equalisation of prepayment and non-prepayment AUG/UG factors to align with the start of Gas Year 2023/24 where the agreed AUG Table will go live. This change will be implemented by the 01 October 2023 as required by the Modification and the AUG process.
	Mod 0844 XRN - 5652	Enabling Direct Contractual Arrangements with Consumers for Demand Side Response	<ul style="list-style-type: none"> Approved 4th August-23 Implemented 7th August-23 [Process Change ONLY. Implemented in standalone adhoc release in line with implementation date.]
	Mod 0839 XRN - N/A *No CDSP impacts	Revision of the Modification Panel Membership Cessation Provisions	<ul style="list-style-type: none"> Awaiting Ofgem Decision. Once decision is determined, Modification 0839 will be implemented as per the necessary Code implementation date. This modification has no CDSP impacts so will not enter the DSC Change process if approved.