

	<u>Implementation Update</u>
Comms Ref:	C016
Date :	28/01/08
Distribution :	Shipper Operational contacts; UKLC Distribution list; xoserve.com
Title :	Post Event Update - UKLTR Dress Rehearsal Stage 24th - 27th January 2008
<p>I am very pleased to report that the Dress Rehearsal phase of the UKLTR completed successfully. This phase was concluded over the period 24th -27th January. This included the final trial migration to the new system, together with all of the associated system and business checks against the new system plus a trial of the catch-up activities.</p> <p>The main points to note from the Dress Rehearsal are :-</p> <ul style="list-style-type: none"> • The final phase of the migration activities completed within the planned timeframes. • All of the data migration reconciliation checks were undertaken and there was no requirement to undertake any corrective actions. • Business users at xoserve were able to log on to the upgraded UK Link system and confirm that this was working as expected. • Business users at xoserve were able to log on to the ConQuest system following the upgrade. No problems were identified. • Batch catch-up activities following the upgrade were undertaken. Although some problems were encountered the catch-up jobs were able to be completed within the predicted timeframes. • All of the pre-determined checkpoints throughout the cut-over period were undertaken with all of the relevant parties. <p>The Dress Rehearsal has provided a great deal of confidence in our ability to progress through to the live upgrade as planned. There are a number of learning points from the event that are now being actively followed up and used to amend the plans for the main go-live. However, these are very much refinements to the existing process and plans rather than any wholesale change.</p> <p>Following completion of Dress Rehearsal we are now moving on to the first phase of the main cut-over stage of the project, which starts on 1st February, with the bulk data migration activity.</p> <p>We will be sending regular updates on what's happening with the project and how it impacts on you.</p> <p>Further details, including FAQs can also be found on the xoserve website (www.xoserve.com).</p> <p>If you have any specific queries please email box.xoserve.ukltr@uk.ngrid.com Further updates</p> <p>Annie Griffith UKLTR Programme Manager</p>	