

From: ".Box.UKLINK.Manual" <uklink@xoserve.com>
Subject: **CB/979/KH - Gemini NTS Exit Reform implementation**
Date: 20 May 2010 15:21:15 GMT+01:00
To: undisclosed-recipients;;
▶ 1 Attachment, 2.3 KB



Communication Ref : CB/973/KH
Subject : NTS Exit Reform implementation

Colleague,

The NTS Exit Reform pre-implementation activities scheduled for 16th May 2010 were completed to plan.

As communicated to the UK Link Committee and broader Gemini Users, there is a final implementation planned for 23rd May 2010 to make the NTS Exit Reform changes live within the system.

In the concluding stages ahead of final deployment, xoserve undertake a rigorous set of pre-implementation assurance checks, and a series of Acceptance Criteria have to be met before the authority to implement is provided. Some of these assurance checks will not have been completed to a sufficient level in time to provide the required confidence ahead of the implementation date of 23rd May 2010.

As a consequence, xoserve, in conjunction with National Grid Gas Transmission, have elected to **postpone the Gemini NTS Exit Reform implementation** to the pre-planned contingency date of 6th June 2010.

This decision has been carefully taken with all due consideration in order to continue service provision, and to provide as much notice as possible of the re-planned date.

Please note that the NTS Exit Reform business process time-scales will not be impacted following implementation on 6th June 2010. The Exit Capacity Application Window will open on the 1st July 2010 as scheduled.

We apologise for any inconvenience this revised implementation date may cause.

If you have any questions, please contact the xoserve project team.

Regards,

Karen Healy
Project Officer
xoserve Projects & Change Management
31, Homer Road, Solihull, B91 3LT.
0121 623 2657
karen.healy@xoserve.com

If you have any comments, concerns or issues with this email, please contact uklink@xoserve.com

P Save Paper – Do you really need to print this email?