

**Subject: CB/927/SK - Gemini Enhanced System Security Project:
Implementation Outage**

Dear Colleague

Further to my communication of the 9th September (copy below), I can now confirm that whilst we have resolved a number of project dependencies we are not in a position to progress implementation on the first of the proposed date of Saturday 10th October. However, we continue to work towards an implementation on **Saturday 17th October**, with an outage to the Gemini System from **14:00 to 18:00 hours**.

At this stage the 24th October remains scheduled as a contingency date.

I will continue to keep you informed of progress over the next few weeks. Please do not hesitate to contact me if you have any questions or require further clarification.

[9th September Message]:

Following the completion of additional testing phases and taking into account the dependencies with a number of other key industry changes planned over the next 2 months we will be looking to implement the necessary changes on **one** of the following dates:

- **Saturday 10th, 17th or 24th October**
- **The 4 hour outage to Gemini will take place between 14:00 to 18:00**
-

I will be closely tracking progress of the dependencies during the course of next 2-3 weeks and will inform you as soon as the date is finalised.

Sat Kalsi Infrastructure Manager xoserve Projects & Change Management Telephone, Direct Line 0121 623 2644 email;Sat.Kalsi@xoserve.com