

On 15 Oct 2009, at 13:57, .Box.UKLINK.Manual wrote:

**Subject: CB/929/SK - Gemini Enhanced System Security Project:
Implementation Outage**

Dear Colleague

Further to recent communications on the above project and progress to implement changes on Saturday 17th October.

Unfortunately due to a production issue experienced within one of the affected systems earlier this week we are not in a position to proceed with the scheduled implementation on Saturday 17th October, consequently there will **not** be an outage to the Gemini system.

Project Implementation activities are now focusing on the contingency date of **24th October** with the same outage period of **14:00 to 18:00 hours**.

I will continue to keep you informed of progress. Please do not hesitate to contact me if you have any questions or require further clarification.

Regards

Sat Kalsi Infrastructure Manager xoserve Projects & Change
Management Telephone: 0121 623 2644 email;Sat.Kalsi@xoserve.com