

On 16 Feb 2010, at 13:49, .Box.UKLINK.Manual wrote:

Subject: CB/952/SK - GSN Implementation Outage - Confirmation of Contingency Implementation Date

Dear Colleague,

Following the action at the last UKLink Committee (Thursday 11th February), I can confirm that the proposed contingency implementation date is 8th May 2010. The original implementation and outage of 10th April, discussed at the February UKLink Committee, remains as originally notified.

xoserve will progress with an Implementation Outage to the Gemini System from 14:00 to 18:00 hours (+1hr Contingency).

These two dates will show on future UK Link Reports for visibility.

Please do not hesitate to contact me if you wish to discuss further or require any clarification.

Thank you for your support over this matter.

Regards,

Sat Kalsi
Infrastructure Manager
xoserve Projects & Change Management
31, Homer Road, Solihull, B91 3LT.
0121 623 2644
sat.kalsi@xoserve.com

If you have any comments, concerns or issues with this email, please contact uklink@xoserve.com

 Save Paper – Do you really need to print this email?