

xserve



respect > commitment > teamwork

# COR1000 Telecoms Project UK Link Committee Update

October 2012

# Agenda

- COR1000.1 - EFT Globalscape XFTM Co-Existence
  - Project Update
- COR1000.9 – IX Upgrade
  - Current Position
  - Next Steps
  - Rollout Schedule

**xserve**



respect > commitment > teamwork

## COR1000.1 – EFT Globalscape XFTM Co-Existence Project Update

- Infrastructure Build in progress at Xoserve Data Centres
- Interface Development in progress
- Testing Strategy Agreed
- Migration Approach in progress
- EFT Implementation date delayed by 2 weeks from mid February to March 13 due to detailed planning identifying that testing will take longer than initially planned

### **Next Steps**

- Once the migration approach has been agreed this will enable detailed implementation planning to commence. The migration approach will be shared with UK Link users in November 12 to provide an overview of the proposed approach, and what risks and contingencies will be in place to support this.

## COR1000.9 IX Network Current Position

- Trial and Pilot sites have been successfully refreshed and migrated onto the new IX Network with no operational issues
- Rollout to IX End User sites in Scotland started week commencing 20<sup>th</sup> August 2012 with all sites being successfully migrated onto the new IX Network.
- Future site refreshes will continue to broadly follow the geographical approach previously shared; however due to issues being encountered with extended circuit lead times, opportunities to complete refreshes at clusters outside of the geographical ordering may be targeted.
- In all instances Cable and Wireless Worldwide will continue to engage with your site contacts to arrange for site visits to manage circuit and router installations in advance of the final server refresh.
- In some instances visits may need to be arranged at short notice so your continued support would be welcomed in accommodating this where possible.

**Xserve**



respect > commitment > teamwork

# Rollout Schedule

The migration schedule will broadly be carried out on a regional geographical plan and the start dates where Cable and Wireless Worldwide project that engineers will be completing server refreshes at each of these locations are as follows:

	<b>Start Date</b>
Scotland	20/08/12
Tyne & Wear	04/09/12
Leeds	11/09/12
Manchester	18/09/12
Midlands	27/09/12
Bristol	04/10/12
Winchester	17/10/12
London	04/11/12
Cambridge	13/12/12

**xserve**



respect > commitment > teamwork