

xserve



respect > commitment > teamwork

COR1000 Telecoms Project UK Link Committee Update

March 2013

- COR1000.9 – IX Upgrade Contingency Approach
 - Current position
 - Next Steps
- COR1000.1 - EFT Globalscape XFTM Co-Existence
 - Project Update



COR1000.9 IX Upgrade

- Current position
 - The rollout of new server hardware is progressing with 8 sites outstanding. Weekly conference calls are being maintained with these sites to confirm site access requirements and agree appointment dates for either a migration or refresh.
 - Arranging circuit appointments for some sites still remain a challenge due to site access requirements for out of hours or weekend appointments.
 - Xoserve and 3rd party provider are exploring alternative circuit solutions for sites where access is not achievable for proposed circuit solution due to site access constraints.

Xoserve



respect > commitment > teamwork

COR1000.9 IX Upgrade

- Future Steps

- Conclude server migration / refresh appointments for 8 remaining sites. to support Gemini Re-Platforming Readiness Testing to commence.
- Booking server migration appointments to refreshed sites where circuit installations have now been completed.
- Identify alternative circuit solutions (if required) and continue to deliver new circuit capability into outstanding sites.

xserve



respect > commitment > teamwork

COR1000.1 – EFT Globalscape XFTM Co-Existence

- Phase 1 – Inter Data Centre File Transfers
 - 4/3 – 20/3
 - Internal customers only
- Phase 2a – Outbound IX File Transfers
 - 21/3 – 27/3
 - File type by file type roll out
 - Communication provided the week before to confirm position
 - Dual log files in operation
- Phase 2b – Inbound IX File Transfers
 - 28/3 – 30/4
 - Phased roll out over period
 - Shipper by shipper roll out – Pilot and Trial Sites prior to initiation of Roll Out
 - Generic notification to Users once roll out concluded

Xserve



respect > commitment > teamwork

Current Position

- Migration of Phase 1 Inter Data Centre File transfers has commenced and is progressing well
 - On schedule to complete 20/3
- Phase 2a migration is on track to start on 21/3
 - Test (TN) file will be issued to all Shippers for .ERR file type on Day 1
 - TN files will be issued to volunteer Shippers for all other file types as they are migrated
 - No action is required, TN file (s) can be ignored

Xserve



respect > commitment > teamwork