



respect > commitment > teamwork

COR1000 Telecoms Project UK Link Committee Update

February 2013

- COR1000.9 – IX Upgrade Contingency Approach
 - Current position
 - Next Steps
- COR1000.1 - EFT Globalscape XFTM Co-Existence
 - Project Update



COR1000.9 IX Upgrade

- Current position
 - The rollout stage of the IX Upgrade project continues, however we are still having access issues where we are unable to fulfil end user requirements for appointments especially out of hours and at weekends
 - The contingency refresh rather than migration approach continues to be followed, with 23 sites now refreshed
 - Last month we suggested that there may be a requirement for a small outage for the deployment of application scripts, we can confirm that we have successfully rolled out to pilot sites and do not require an outage

Xserve



respect > commitment > teamwork

COR1000.9 IX Upgrade

- Future Steps

- Please be advised that delivery of the server refresh is a temporary mitigation to achieve full delivery for Gemini Re-Platforming Readiness Testing to commence.
- Where we have been unable to perform the migration or refresh we will be contacting you individually to confirm how you can help bring this work to completion
- Where a refresh has been completed additional site visits will then need to be arranged to access your site to complete the new circuit and router installations.

Xserve



respect > commitment > teamwork

Current Position

- Operational Acceptance Testing (Phase 2) has commenced
- Detailed Migration Planning continuing



COR1000.1 – EFT Globalscape XFTM Co-Existence

- Phase 1 – Inter Data Centre File Transfers

- 4/3 – 20/3
- Internal customers only

- Phase 2a – Outbound IX File Transfers

- 21/3 – 27/3
- File type by file type roll out
- Communication provided the week before to confirm position
- Dual log files in operation

- Phase 2b – Inbound IX File Transfers

- 28/3 – 30/4
- Phased roll out over period
 - Shipper by shipper roll out – Pilot and Trial Sites prior to initiation of Roll Out
- Confirmation of migration timescales through this forum, and also generic notification to Users once roll out concluded

Xserve



respect > commitment > teamwork

COR1000.1 – EFT Globalscape XFTM Co-Existence

- Test files will be sent after each successful migration
- Dual log files will be generated and tested
- Mitigation in case of issues is to reroute via XFTM mechanism, which will still be operational

xserve



respect > commitment > teamwork