

## **UNC Project Nexus Workgroup Agenda**

**10:30 Friday 24 July 2015**

**at 31 Homer Road, Solihull B91 3LT**

- 1. Introduction and Status Review**
  - 1.1. Minutes
  - 1.2. Actions
  - 1.3. Pre-Modification discussions
- 2. Impact assessment on any delay to the PN implementation date**
- 3. Workgroups**
  - 3.1. 0528 – Implementation of Supply Point Administration, gas allocation and settlement arrangements (Project Nexus transitional modification)**  
*(Report to Panel 20 August 2015)*  
[www.gasgovernance.co.uk/0528](http://www.gasgovernance.co.uk/0528)
  - 3.2. 0531 – Provision and Development of Industry Testing Prior to Nexus Go-live**  
*(Report to Panel 20 August 2015)*  
[www.gasgovernance.co.uk/0531](http://www.gasgovernance.co.uk/0531)
  - 3.3. 0532 – Implementation of Non-Effective Days (Project Nexus transitional modification)**  
*(Report to Panel 20 August 2015)*  
[www.gasgovernance.co.uk/0532](http://www.gasgovernance.co.uk/0532)
- 4. AQ Validation (AQ Tolerance Check)**
- 5. AQ Correction Clarification**
- 6. Prime and Sub Statistics**
- 7. UNC Supplementary Documents**
- 8. Check Reads and Re-Synch Calculation**
- 9. Nexus Requirements Clarification Log**
- 10. BRDs**
- 11. Issues**
- 12. Any Other Business**
- 13. Diary Planning**

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

Contact Details: [enquiries@gasgovernance.co.uk](mailto:enquiries@gasgovernance.co.uk)

Papers available at: [www.gasgovernance.co.uk](http://www.gasgovernance.co.uk)

**Action Table**

<b>Action Ref</b>	<b>Meeting Date</b>	<b>Minute Ref</b>	<b>Action</b>	<b>Owner</b>	<b>Status Update</b>
0103	20/01/15	3.2	To investigate and provide an update on how flows are prioritised, including prioritisation selection criteria.  Provide clarity of assumptions and SLAs.	Xoserve (MD/AMcL)	<b>Carried forward</b>
0104	20/01/15	3.2	To provide a view on potential technical system volume requirements and solution v's cost to develop and deliver.	Xoserve (MD)	<b>Carried forward</b>
0402	07/04/15	3.	<i>Reference the view on non effective days - Xoserve (DA) to investigate whether or not an 'electronic handshake' would be available to look to avoid losing files awaiting transaction at the time of switch over.</i>	Xoserve (DA)	<b>Carried forward</b>
0601	08/06/14	5.0	AQ Correction - Shippers to provide views on correcting pre-ownership reads using a warranting process, following a change of supplier.	Xoserve (MD)	<b>Carried forward</b>
0602	08/06/14	5.0	AQ Correction - Xoserve to consider a process for correcting spurious reads, where there is a change of ownership.	Xoserve (MD)	<b>Carried forward</b>
0603	08/06/14	6.0	Prime and Subs - Xoserve to provide a proposal on how to synchronise reads.	Xoserve (MD)	<b>Carried forward</b>
0604	08/06/14	7.0	All parties to review the proposed changes to the UNC Validation Rules and provide feedback on the 24 July.	Xoserve (MD)	<b>Carried forward</b>
0605	08/06/14	8.0	Xoserve to clarify which file formats should be used for submitting check/opening reads.	Xoserve (MD)	<b>Carried forward</b>
0606	08/06/14	12.2	Xoserve to confirm when the User Pays Charges for the iGT smart metering data migrations, Modification 0467, will be advised.	Xoserve (MD)	<b>Carried forward</b>

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

**Contact Details:** [enquiries@gasgovernance.co.uk](mailto:enquiries@gasgovernance.co.uk)

**Papers available at:** [www.gasgovernance.co.uk](http://www.gasgovernance.co.uk)

**UNC Workgroup 0528 Agenda  
Implementation of Supply Point Administration, gas allocation and  
settlement arrangements (Project Nexus transitional modification)**

**Friday 24 July 2015**

**at 31 Homer Road, Solihull, B91 3LT**

***Please Note: This meeting will be considered during the Nexus Workgroup***

- 1.0 Review of Minutes and Actions**
  - 1.1 Minutes**
  - 1.2 Actions**
- 2.0 Summary of Transitional Issues identified (15 July 15)**
- 3.0 Response to points raised at Panel**
- 4.0 Next Steps**
- 5.0 Any Other Business**
- 6.0 Diary Planning**

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

**Contact Details: [enquiries@gasgovernance.co.uk](mailto:enquiries@gasgovernance.co.uk)**

**Papers available at: [www.gasgovernance.co.uk](http://www.gasgovernance.co.uk)**

**UNC Workgroup 0531 Agenda  
Provision and Development of Industry Testing Prior to Nexus  
Go-live**

**Friday 24 July 2015**

**at 31 Homer Road, Solihull B91 3LT**

*Please Note: This meeting will be considered during the Project Nexus Workgroup*

- 1.0 Review of Minutes and Actions**
  - 1.1 Minutes
  - 1.2 Actions
- 2.0 Review of the implementation date and approach**
- 3.0 Amended Modification**
- 4.0 Legal Text**
- 5.0 Next Steps**
- 6.0 Diary Planning**

**Action Table**

<b>Action Ref</b>	<b>Meeting Date</b>	<b>Minute Ref</b>	<b>Action</b>	<b>Owner</b>	<b>Status Update</b>
<b>0401</b>	07/04/15	2.0	To consider requirements for amending the modification.	Xoserve (DA) and SSE (MJ)	<b>Carried Forward</b>

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

**Contact Details: [enquiries@gasgovernance.co.uk](mailto:enquiries@gasgovernance.co.uk)**

**Papers available at: [www.gasgovernance.co.uk](http://www.gasgovernance.co.uk)**

**UNC Workgroup 0532 Agenda  
Implementation of Non-Effective Days  
(Project Nexus transitional modification)**

**Friday 24 July 2015**

**at 31 Homer Road, Solihull B91 3LT**

*Please Note: This meeting will be considered during the Project Nexus Workgroup*

- 1.0 Review of Minutes**
- 2.0 Review of the implementation date and approach**
- 3.0 Review non-effective days impacts**
- 4.0 Next Steps**
- 5.0 Diary Planning**

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

**Contact Details: [enquiries@gasgovernance.co.uk](mailto:enquiries@gasgovernance.co.uk)**

**Papers available at: [www.gasgovernance.co.uk](http://www.gasgovernance.co.uk)**