

UNC Project Nexus Workgroup Agenda

10:30 Monday 08 June 2015

at 31 Homer Road, Solihull B91 3LT

- 1. Introduction and Status Review**
 - 1.1. Minutes
 - 1.2. Actions
 - 1.3. Pre-Modification discussions
- 2. Impact assessment on any delay to the PN implementation date**
- 3. Workgroups**
 - 3.1. 0528 – Implementation of Supply Point Administration, gas allocation and settlement arrangements (Project Nexus transitional modification)**
(Report to Panel 16 July 2015)
www.gasgovernance.co.uk/0528
 - 3.2. 0531 – Provision and Development of Industry Testing Prior to Nexus Go-live**
(Report to Panel 20 August 2015)
www.gasgovernance.co.uk/0531
 - 3.3. 0532 – Implementation of Non-Effective Days (Project Nexus transitional modification)**
(Report to Panel 20 August 2015)
www.gasgovernance.co.uk/0532
- 4. AQ Validation (AQ Tolerance Check)**
- 5. AQ Correction Clarification**
- 6. Prime and Sub Statistics**
- 7. UNC Supplementary Documents**
- 8. Check Reads and Re-Synch Calculation**
- 9. Nexus Requirements Clarification Log**
- 10. BRDs**
- 11. Issues**
- 12. Any Other Business**
- 13. Diary Planning**

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

Contact Details: enquiries@gasgovernance.co.uk

Papers available at: www.gasgovernance.co.uk

Action Table

Action Ref	Meeting Date	Minute Ref	Action	Owner	Status Update
0103	20/01/15	3.2	To investigate and provide an update on how flows are prioritised, including prioritisation selection criteria.	Xoserve (MD)	Carried forward
0104	20/01/15	3.2	Xoserve (MD) to confirm the outcome of discussions on file format with regard to Transmission sites.	Xoserve (MD)	Carried forward
0401	07/04/15	1.2	To discuss with the DNs about the confirmation process for Green and Brown field sites.	Xoserve (DA)	Carried Forward
0402	07/04/15	3.	<i>Reference the view on non effective days</i> - Xoserve (DA) to investigate whether or not an 'electronic handshake' would be available to look to avoid losing files awaiting transaction at the time of switch over.	Xoserve (DA)	Carried Forward
0501	12/05/15	3.	<i>Reference AQ Validation (AQ Tolerance Check)</i> MD agreed to coordinate the sub group meeting and send invites to the Nexus Workgroup members. The sub group to feedback details of their discussions at the next Project Nexus Workgroup meeting, on 08 June 2015.	Xoserve (MD)	Pending

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

Contact Details: enquiries@gasgovernance.co.uk

Papers available at: www.gasgovernance.co.uk

**UNC Workgroup 0528 Agenda
Implementation of Supply Point Administration, gas allocation and
settlement arrangements (Project Nexus transitional modification)**

Monday 08 June 2015

at 31 Homer Road, Solihull, B91 3LT

Please Note: This meeting will be considered during the Nexus Workgroup

1.0 Review of Minutes and Actions

1.1 Minutes

1.2 Actions

2.0 Consideration of Points Raised at Panel

3.0 Next Steps

4.0 Any Other Business

5.0 Diary Planning

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

Contact Details: enquiries@gasgovernance.co.uk

Papers available at: www.gasgovernance.co.uk

**UNC Workgroup 0531 Agenda
Provision and Development of Industry Testing Prior to Nexus
Go-live**

Monday 08 June 2015

at 31 Homer Road, Solihull B91 3LT

Please Note: This meeting will be considered during the Project Nexus Workgroup

1.0 Review of Minutes and Actions

1.1 Minutes

1.2 Actions

2.0 Discussion

2.1 Proposer update

2.2 Consideration of modification objectives

3.0 Next Steps

4.0 Diary Planning

Action Table

Action Ref	Meeting Date	Minute Ref	Action	Owner	Status Update
0401	07/04/15	2.0	To consider requirements for amending the modification.	Xoserve (DA) and SSE (MJ)	Carried Forward

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

Contact Details: enquiries@gasgovernance.co.uk

Papers available at: www.gasgovernance.co.uk

**UNC Workgroup 0532 Agenda
Implementation of Non-Effective Days
(Project Nexus transitional modification)**

Monday 08 June 2015

at 31 Homer Road, Solihull B91 3LT

Please Note: This meeting will be considered during the Project Nexus Workgroup

- 1.0 Review of Minutes**
- 2.0 Consideration of modification timeline**
- 3.0 Next Steps**
- 4.0 Diary Planning**

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

Contact Details: enquiries@gasgovernance.co.uk

Papers available at: www.gasgovernance.co.uk