

UK Link Committee – Topic Status Report – December 2007

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
Live							
008UKL	11/01/07	Transporters	UK Link Technology Refresh	None	H	xoserve gave a further presentation on 13 December 2007 highlighting the test schedule and plans for change-over. Shippers requested assurances that systems will be able to cope with the influx of files following the outage scheduled and other change-over aspects. Concerns were expressed on contingency and fallback arrangements to which xoserve agreed to respond. Project remains on track. In-house security (system penetration) testing completed on Ph 2. Thereafter, 3 rd party security testing to commence early 2008. Detailed contingency arrangements discussed in the 'open forum' meeting.	xoserve presentation and update on contingency arrangements to be provided at January 2008 UK Link Committee meeting.