

UK Link Committee – Topic Status Report – December 2006

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
Live							
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	xoserve confirmed that testing commences next week (w/c Monday 18/12/06) for implementation in Q1 2007.	xoserve to provide update at the January 07 UK Link Committee meeting.
On Hold							
004UKL	11/08/05 (20/08/03)	Scottish Power	UK Link Testing Arrangements	None	M	<p>Approach suggested that following implementation of Modification Proposal 0091, a User might raise a UNC Modification Proposal to allow the testing environment to be funded and installed. A voluntary arrangement was discussed. This approach has been endorsed by the Governance Workstream. Placed on hold whilst decision made on Proposal 0091 and Scottish Power raise a UNC Proposal to support a Class 3 Modification.</p> <p>Topic remains on hold.</p>	<p>Scottish Power is in discussion with interested parties and expects to raise a Class 3 UK Link (Funding) Modification in time for submission to the January 2007 UNC Modification Panel meeting.</p>