

Sent: Friday, 9 February 2007 15:35

From: ".Box.UKLINK.Manual"

To:

EH711DA -UKL13839 – Gemini Oracle Software Upgrade. Communication 2 of 5

Dear Colleagues,

UKL13839 – Gemini Oracle Software Upgrade

Further to communication NR/705/SK, the February 2007 UKLink Committee requested that the Gemini Oracle Software Upgrade change will be shown on the UKLink Implementation Plan as a Class 1 UKLink Modification. The implementation date for this project will be 11th and 12th August 2007. An outage will also be placed on "Report E – Forthcoming Outage Notifications" provided to Users by xoserve.

xoserve propose to undertake a Shipper Confidence Testing phase between 11th June – 6th July 2007. We are currently evaluating the requirements for this testing phase and propose to provide a high level view of the strategy by the end of March. Following which we will agree further communication and participant requirements. Should you wish to discuss any aspect of this phase of the project in advance of the timetable above please do not hesitate to contact Robert C. Smith (robert.c.smith@xoserve.com) or myself.

I trust this information is useful, please do not hesitate to contact me if you have any further questions or require any clarifications.

Regards

Sat Kalsi

Infrastructure Manager

xoserve

Telephone; Direct Line 0121 713 5522

email;Sat.Kalsi@xoserve.com