

".Box.UKLINK.Manual" <Uklink@corporg.net>

09/03/2007 16:02

Subject: EH/721/SK Gemini Oracle Software Upgrade: Implementation due 12/13th August

Dear Colleagues,

Current schedule of activities

- System Testing is in progress
- Performance Testing is about to begin
- User Acceptance Testing (UAT) mid April
- Shipper Confidence 11th June to 9th July
- Implementation 12/13th August

The Gemini project team are looking for any Shippers who would like to volunteer for the Shipper Confidence phase, the testing strategy is still under review further details of what this will entail will be provided at the end of March, beginning of April. The initial view is Shippers will be required to test both API's and online transactions.

In additional it is worth noting that the Shipper Trial environment will not be available from the 30/04/07 until after the end of Shipper Confidence testing 16/07/07.

If you are interested in volunteering please let us know by replying to the UK Link mailbox.

Regards

Sat Kalsi

Infrastructure Manager

xoserve

Telephone; Direct Line 0121 713 5522
email;Sat.Kalsi@xoserve.com