

Sent: Friday, 13 April 2007 14:27

From: ".Box.UKLINK.Manual"

To:

**EH/732/DD - UKL13820 - Gemini Release 4 Implementation Update**

All

The original scope of Gemini Release 4 included four associated Modifications:

Modification Proposal 0097 - Modification to release aggregated ex-post information for p  
Interconnector Offtake flows

Modification Proposal 0118 - Entry Capacity Transfers in the Constrained Period

Modification Proposal 0119 - Amendment to the Entry Overrun Charge

Modification Proposal 0120V - Introduction of an SO Commodity Charge for NTS Stora  
Flows

As these Modifications have not been implemented they will no longer be part of Gemini F  
4, subsequently there is no impact to Shipper Systems and this implementation will be re-  
as a 'Class 1 change'.

As internal system changes are required, there is still a need for an extended outage on 29-  
to implement internal changes. The outage will be between the hours of 04:00 and 11  
Sunday 29th April 2007. During the outage the standard 'Maintenance Window' will be  
Assuming implementation activities are successful, xoserve shall endeavour to restore the  
to its Production Status at 9.00a.m.

As is required with all implementations, this outage window includes time between 9.00:  
11.00am to back-out the changes in the unlikely event that implementation is unsuccessf  
back-out of the changes is required, we shall endeavour to restore the system to its Pro  
status as soon as possible. As soon as this has been achieved, formal notification will be p  
through the normal route.

During the outage window regular communications will be given to the progress  
implementation, through the existing ANS communication channels.

If you have any further questions regarding the above, please do not hesitate to contact a n  
of the xoserve Gemini Release 4 Team:

Lee Foster - Project Manager (0121 713 5692)

Karen Healy - Project Leader (acting on behalf of Andy Simpson) (0121 713 5007)