

## UK Link Committee – Topic Status Report – February 2007

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
<b>Live</b>							
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	Transporters identified a possible slippage in implementation date and agreed to provide an update at August 2006 meeting, which was deferred by agreement to the October 2006 meeting. Implementation scheduled for December 2006. xoserve confirmed that testing commences next week (w/c Monday 18/12/06).  Testing completed 18&19/12/06.	xoserve to provide update at the April 07 UK Link Committee meeting.
008UKL	11/01/07	Transporters	UK Link Technology Refresh	None	M	xoserve have identified potential migration issues surrounding transfer of the Sites & Meters Records.	xoserve to provide update at the March 07 UK Link Committee meeting.