

Gemini Contingency Exercise scheduling



Seán Mc Goldrick
National Grid Transmission

Gemini Contingency Exercise

- Aimed at testing contingency arrangements for Gemini users in the event of Gemini outage
- Set up and run successfully in 2010
- Next exercise scheduled for Summer 2012
- If contingency exercise run as planned
 - Exit Reform Phase 3 functionality will not be included until next scheduled contingency exercise - 2014

Potential Clash with Exit Reform P3

- Implementation of Phase 3 of Exit Reform currently planned for August 2012.
- Potential clash for resources
 - People
 - Transporters
 - Shippers
 - Environments
 - Testing / Trialling

Proposed deferral of contingency exercise

- Re-schedule next contingency exercise to summer 2013
- Avoids clash with Exit Reform Phase 3
- Enables full Exit Reform functionality to be included in exercise.
- **UK-Link Committee are asked to agree deferral of next contingency exercise until 2012**