

NGT Gemini Programme Implementation Plan

ID	Task Name	Start	Finish	Qtr 1, 2005	Qtr 2, 2005	Qtr 3, 2005	Qtr 4, 2005	Qtr 1, 2006	Qtr 2, 2006	Qtr 3, 2006	Qtr 4, 2006
1	<b>Gemini Implementation Plan</b>	<b>Mon 23/05/05</b>	<b>Mon 12/12/05</b>								
2	<b>Pre Implementation Activities</b>	<b>Mon 23/05/05</b>	<b>Sun 02/10/05</b>								
3	<b>Detailed Implementation Planning</b>	<b>Mon 23/05/05</b>	<b>Thu 28/07/05</b>								
4	<b>Penetration Testing</b>	<b>Mon 11/07/05</b>	<b>Wed 27/07/05</b>								
5	<b>Productionisation</b>	<b>Mon 25/07/05</b>	<b>Mon 08/08/05</b>								
6	<b>Dress Rehearsal</b>	<b>Tue 09/08/05</b>	<b>Tue 06/09/05</b>								
7	<b>Go/ No Go decision after Dress Rehearsal</b>	<b>Fri 09/09/05</b>	<b>Fri 09/09/05</b>								
8	<b>Go / No Go decision for Policy Store implementation</b>	<b>Fri 16/09/05</b>	<b>Fri 16/09/05</b>								
9	<b>Internal Policy Store implementation 1</b>	<b>Sun 18/09/05</b>	<b>Sun 18/09/05</b>								
10	<b>Internal Policy Store implementation 2</b>	<b>Sun 02/10/05</b>	<b>Sun 02/10/05</b>								
11	<b>Implementation Activities</b>	<b>Fri 16/09/05</b>	<b>Mon 12/12/05</b>								
12	<b>Go / No Go Decision to commence implementation activities</b>	<b>Wed 05/10/05</b>	<b>Wed 05/10/05</b>								
13	<b>Entry Capacity/MIS Upgrade</b>	<b>Sun 09/10/05</b>	<b>Sun 09/10/05</b>								
14	<b>Data Migration</b>	<b>Fri 16/09/05</b>	<b>Sat 08/10/05</b>								
15	<b>Infrastructure implemented and EB/Exit Code Live with security restriction</b>	<b>Tue 11/10/05</b>	<b>Tue 11/10/05</b>								
16	<b>Phase Cut Over</b>	<b>Tue 11/10/05</b>	<b>Tue 18/10/05</b>								
17	<b>Energy Balancing/Exit Capacity Gas Effective I</b>	<b>Tue 18/10/05</b>	<b>Tue 18/10/05</b>								
18	<b>Post Implementation Support</b>	<b>Mon 10/10/05</b>	<b>Mon 12/12/05</b>								
19	<b>ATLINK access removed</b>	<b>Mon 12/12/05</b>	<b>Mon 12/12/05</b>								