

	Data Migration Phase 4	Phase 4	1:00 AM	18/10/05	1:45 PM	18/10/05	12.75 (with MIS) The master and Un-Invoiced data from AT-Link, ODS, PIMS and the invoiced exit capacity data along with data snapshots from Billing Unique sites and Offline systems will be migrated in this phase.	
		Gemini	1:00 AM	18/10/05	1:45 PM	18/10/05		
		AT-Link	2:00 AM	18/10/05			AT-Link is READ ONLY	
	MIS	MIS						
		IE3 System	08:30	18/10/05	08:30	23/10/05	IE3 Interfaces Implementation – No Outage - Partial Data availability	
	Gemini Datagaurd Re-Configuration		04:00	30/10/05	06:00	30/10/05	Replace Continuous access with datagaurd configuration. This would be done during regular Gemini (EB-EC) outage window.	
		Gemini EC and EB						
	PIS Code fixes		02:00	13/09/05	06:00	13/09/05	Contingency Period for PIS Code fixes. This will be determined during the Shipper Trials period and fixes resulting from there.	
		Gemini EC and EB	02:00	13/09/05	04:00	13/09/05		

Notes

Phase 4 outage start time is based on the fact that the midnight DA job will not be run in AT-Link on 18th Oct.