

PROJECT NEXUS

Topic Workgroup Monthly Report

Topic Name:	AQ Workgroup		
xoserve Lead:	Steve Nunnington		
Planned Topic Start Date:	09/03/2010	Planned Topic End Date	16/04/2010
Actual Topic Start Date:	09/03/2010	Current Anticipated Topic End Date	16/04/2010
Date of Report:	16/04/2010		
Meetings held since last update:	3 meetings held to date: 09/03/10, 23/03/10 and 16/04/10		
Summary of progress and decisions made since last update:	<p>Production of High Level Principles.</p> <p>1st Meeting: The Topic Workgroup discussed the meeting scope and aims, existing process, consultation responses and a number of presentations provided by Shippers.</p> <p>2nd Meeting: A number of AQ options were discussed. The issues from IRR were discussed and closed.</p> <p>3rd Meeting: Discussed and agreed high level principles to be included in a report to be presented to the Project Nexus Workstream.</p>		
Issues for the Attention of Workstream:	No issues to report at this time.		
Support/ advice/ direction required from Workstream:	No issues to report at this time.		
Dependencies identified with other Workgroups	Dependencies with Allocation work output.		
Summary of discussions on benefits / funding	Funding not discussed in the Workgroup.		
Overall Topic Status: (delete those not applicable) With commentary, where appropriate	Workgroup report to be published on the Joint office website prior to discussion at the next Project Nexus Workstream.		
Update Completed by:	John Bradley		