

# Project Nexus Pre Modification Consultation

## High Level Project Plan

1. Agree process to be followed (3 April 2012)
  - a. Clarify purpose of assessment
  - b. Agree what is being assessed
  - c. Identify scenarios to be assessed
  - d. Clarify timescales to be assumed
2. Produce Consultation paper
  - a. JO to produce outline
  - b. Workgroup to contribute drafting suggestions
  - c. JO to produce initial draft (for 8 May 2012 meeting)
  - d. Workgroup to finalise draft (end May 2012)
3. Produce Consultation Response Template
  - a. JO to produce outline
  - b. Workgroup to contribute drafting suggestions
  - c. JO to produce initial draft (for 8 May 2012 meeting)
  - d. Workgroup to finalise draft (end May 2012)
4. Consultation June to August (8 week consultation)
5. JO to consolidate responses and draft assessment report (September)
6. Workgroup to agree assessment report, next steps and recommendations (October)
  - a. Further assessment required?
  - b. External support needed to complete assessment?
  - c. Conclude no change justified?
  - d. Specify modifications that National Grid should raise?