

UK Link Committee Meeting

Implementation Plan Summary

UK-LINK Change Requests

June 2007 v1

Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

Plan Terms

Current UK Link Changes Awaiting Scheduling

UK Link Changes - Scheduled

Plan Definitions

Changes within this section do not have a proposed implementation date available.

Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

S = Shippers T = Transporters

Change Request Terms for Current Status

Requirements Under Review

In Analysis

Under Consideration

Awaiting Modification Details

In Representation/Close Out DD/MM/YYYY

Representation outstanding

Awaiting UKL Comm Agreement

In Development

Withdrawn

Implemented

To be advised

Change Request Definitions

Change request made visible but no analysis completed.

Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.

Initial analysis has started, awaiting change to be agreed.

Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.

File Formats out for representation.

Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.

Representation closed out. Awaiting UK Link committee agreement on potential implementation date.

Change request approval received and analysis completed. Implementation date should be available.

Change Request Withdrawn

Change Request Implemented

Change Request to be updated when further details are identified

Numbering Criteria

Part Numbers

Withdrawn Change Requests

Numbering Definitions

When one change request has a variety of deliverable implementation dates

If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

Current UK Link Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Current Status	xoserve internal Contact
13760	N/A	N/A		Shipper Agreed Reads Procedural Change	T 12/05/06	17/05/06	N/A			Awaiting UKL Comm Agreement	David Addison
N/A	N/A	N/A	1	Minor Amendment to CALMS System	T 14/07/06	14/07/06	N/A	N/A		UKL Comm Agreed (10/08/06) to be Scheduled	David Addison
13829	400	090	2	DN Interruption Reform	T 11/01/07	09/02/07			March-08	To be raised at the UK Link Committee meeting 14/06/07	Simon Langley
13861	N/A	N/A	2	Rejections associated with Shipper AQ Amendments	T 02/04/07	03/04/07	03/04/07	N/A		Awaiting UKL Committee Agreement	David Addison
	734	N/A		Application of interruptible capacity discounts following a change in capacity/commodity split	T 04/06/07				Mar-08	Requirements under review	Debi Jones

Current - UK Link Changes – Approved – Scheduled For Implementation

June 2007 Release

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Impl Date	Committee Approved Date	Current Status	xoserve Internal Contact
13803	460	26	2	Recovery of Late Paid Energy Balancing Invoice Interest – Creation of 4 New Charge Types	T 20/09/06	13/10/06	29/06/07	09/11/06	In Development	Andy Simpson
13824	231	N/A	2	Issue of Supporting Documentation via IX	T 08/03/07	09/03/07	29/06/07	12/04/07	In Development	David Addison

August 2007 Release

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Impl Date	Committee Date	Current Status	xoserve Internal Contact
13839	N/A	N/A	1	Gemini Oracle Software Upgrade	T 11/01/07	12/01/07	11/08/07	08/02/07	In Development	Sat Kalsi

November 2007 Release

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Impl Date	Committee Date	Current Status	xoserve Internal Contact
13818	426	N/A	2	Invoice Numbers on CSEP Invoice File Formats	T 15/12/06	09/02/07	02/11/07	12/04/07	In Development	Dave Addison
13862	477.b	N/A	1	Customer Charge Structure for 0.73.2MWH Loadband: Full Solution from 01/10/07	T 29/09/06	13/04/07	02/11/07	10/05/07	In Development	Lorraine Cave

UK Link Changes – Implemented since last UK Link Committee Meeting

Change Request Number	COR	Mod Number	Class	Description	Change Raised By & Date	Summary Supplied	Impl Date	Committee Date	Current Status	Xoserve Internal Contact