

# **UK Link Committee Meeting**

## **Implementation Plan Summary**

### **UK-LINK Change Requests**

**September 2006 v1**

## **Glossary Of Terms and References**

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

### **Plan Terms**

Current UK Link Changes Awaiting Scheduling

UK Link Changes - Scheduled

### **Plan Definitions**

Changes within this section do not have a proposed implementation date available.

Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

**S = Shippers T = Transporters**

### **Change Request Terms for Current Status**

Requirements Under Review

In Analysis

Under Consideration

Awaiting Modification Details

In Representation/Close Out DD/MM/YYYY

Representation outstanding

Awaiting UKL Comm Agreement

In Development

Withdrawn

Implemented

To be advised

### **Change Request Definitions**

Change request made visible but no analysis completed.

Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.

Initial analysis has started, awaiting change to be agreed.

Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.

File Formats out for representation.

Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.

Representation closed out. Awaiting UK Link committee agreement on potential implementation date.

Change request approval received and analysis completed. Implementation date should be available.

Change Request Withdrawn

Change Request Implemented

Change Request to be updated when further details are identified

### **Numbering Criteria**

Part Numbers

Withdrawn Change Requests

### **Numbering Definitions**

When one change request has a variety of deliverable implementation dates

If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

## Current UK Link Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Current Status	xoserve internal Contact
N/A	114	650	3	Provision of Testing Services for Electronic Code Communications	S	20/09/03				Requirements under review	Caroline Purcell
13760	N/A	N/A		Shipper Agreed Reads Procedural Change	T 12/05/06	17/05/06	N/A			Awaiting UKL Comm Agreement	David Addison
N/A	N/A	N/A	1	Minor Amendment to CALMS System	T 14/07/06	14/07/06	N/A			UKL Comm Agreed (10/08/06) to be Scheduled	David Addison
13758.2	214	N/A	2	Meter Pulse Value Amendment	T 10/08/06	11/08/06	11/08/06		November 2006	Awaiting UKL Comm Agreement	David Addison
13780	tba	N/A	1/2	IFA Invoices via I'X	T 10/08/06	11/08/06	N/A		November 2006	Awaiting UKL Comm Agreement	Donna Danks
13779	125	080	2	Modification 080 - AMR Readings	T 10/08/06	11/08/06	N/A		February 2007	Awaiting UKL Comm Agreement	Julie Smart

## Current - UK Link Changes – Approved – Scheduled For Implementation

	Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Impl Date	Committee Approved Date	Current Status	xoserve Internal Contact
<b>November 2006</b>	13723	141	N/A	2	Objection Deadline SPA Rejection Code – OJT00018	T 24/02/06	10/03/06	November 2006	13/04/06	In Development	Donna Danks
	13725	192	N/A	1	Single Central Online Gas Enquiry Service	T 24/02/06	10/03/06	November 2006	13/07/06	In Development	David Addison
	13730	91	N/A	2	Post Closeout Amendments functionality for Gemini CVP (v2) MNI (v1) MNO (v1) PAI (v1) PAO (v1)	T 09/03/06	10/03/06	November 2006	13/04/06	In Development	Simon McKeown
	13758	84	N/A	1	Removal of Meter Asset at Dead Meter Points	T 12/05/06	12/05/06	November 2006	08/06/06	In Development	David Addison

## UK Link Changes – Implemented since last UK Link Committee Meeting

Change Request Number	COR	Mod Number	Class	Description	Change Raised By & Date	Summary Supplied	Impl Date	Committee Approved Date	Current Status	Xoserve Internal Contact
N/A	N/A	N/A	1	Use of Communications in the Event of Gemini Contingency	T 10/08/06	11/08/06	01/09/06	N/A	Implemented	David Addison