

# **UK Link Committee Meeting**

## **Implementation Plan Summary**

### **UK-LINK Change Requests**

**September 2009 v1**

## Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

### Plan Terms

Awaiting Scheduling

Scheduled

### Plan Definitions

Changes within this section do not have a proposed implementation date available.

Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

**S = Shippers T = Transporters**

### Change Request Terms for Current Status

Requirements Under Review

In Analysis

Under Consideration

Awaiting Modification Details

In Representation/Close Out DD/MM/YYYY

Representation outstanding

Awaiting UKL Comm Agreement

In Development

Withdrawn

Implemented

To be advised

**Change Scheduled for Implementation**

Change request made visible but no analysis completed.

Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.

Initial analysis has started, awaiting change to be agreed.

Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.

File Formats out for representation.

Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.

Representation closed out. Awaiting UK Link committee agreement on potential implementation date.

Change request approval received and analysis completed. Implementation date should be available.

Change Request Withdrawn

Change Request Implemented

Change Request to be updated when further details are identified

**Change Request has been approved through an alternative forum. Changes appear on plan for visibility**

### Numbering Criteria

Part Numbers

Withdrawn Change Requests

### Numbering Definitions

When one change request has a variety of deliverable implementation dates

If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

## Current UK Link Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

| Change Request Number | COR  | Mod Number | Class | Description   | Change Raised by & Date | Summary Supplied | Date File Format Issued | File Format Approved | Implementation Date (Not Approved) | Current Status      | xoserve internal Contact |
|-----------------------|------|------------|-------|---|-------------------------|------------------|-------------------------|----------------------|------------------------------------|---------------------|--------------------------|
| NA                    | 1133 | 224        | 2     | Facilitating the use of AMR in a DM Elective Regime | T<br>04/03/09           | 13/03/09         | 13/03/09                | 08/04/09             |                                    | Awaiting Scheduling | David Addison            |
| NA                    | 462b | NA         | 2     | Expiry of Gemini Exit Zones & Downstream Impacts    | T<br>06/08/09           | 14/08/09         | 14/08/09                |                      | February 2010                      | Awaiting Scheduling | Rachel Nock              |

# Current - UK Link Changes – Approved – Scheduled For Implementation

## October 2009 Release

| Change Request Number | COR  | Mod Number | Class | Description   | Change Raised by & Date | Summary Supplied | Committee Date | Implementation Date | Current Status | xoserve Internal Contact |
|-----------------------|------|------------|-------|---------------|-------------------------|------------------|----------------|---------------------|----------------|--------------------------|
| NA                    | 1374 | NA         | 1     | MIPI Phase II | T<br>06/08/09           | 07/08/09         | 13/08/09       | 11/10/09            | In Development | Donna Danks              |

## November UK Link 2009 Release

| Change Request Number | COR    | Mod Number | Class | Description   | Change Raised by & Date | Summary Supplied | Committee Date | Implementation Date | Current Status | xoserve Internal Contact |
|-----------------------|--------|------------|-------|---|-------------------------|------------------|----------------|---------------------|----------------|--------------------------|
| NA                    | 1353.2 | NA         | 2     | DNO Failure to Supply Gas Process – Facilitating Compensation Payments to End Users on iGt & DNO Networks | T<br>02/04/09           | 14/05/09         | 14/05/09       | 05/11/09            | In Development | Julie Smart              |
| NA                    | NA     | 250        | 1     | Changes to UK Link Manual to Amend Gemini Contingency Procedures  | T<br>14/05/09           | 14/05/09         | 04/05/09       | November 2009       | In Development | Mark Cockayne            |

## February UK Link 2010 Release

| Change Request Number | COR  | Mod Number | Class | Description                  | Change Raised by & Date | Summary Supplied | Committee Date | Implementation Date | Current Status | xoserve Internal Contact |
|-----------------------|------|------------|-------|------------------------------|-------------------------|------------------|----------------|---------------------|----------------|--------------------------|
| NA                    | 1617 | NA         | 2     | Change to Pulse Value Format | T<br>11/06/09           | 12/06/09         | 09/07/09       | Feb 2010            | In Development | Emma Smith               |

**May/June 2010 Release**

| Change Request Number | COR  | Mod Number | Class | Description         | Change Raised by & Date | Summary Supplied | Committee Date | Implementation Date         | Current Status    | xoserve Internal Contact |
|-----------------------|------|------------|-------|---------------------|-------------------------|------------------|----------------|-----------------------------|-------------------|--------------------------|
| NA                    | 1360 | 195AV      | 2     | Exit Reform Phase 1 | T<br>04/06/09           | 12/06/09         | 09/07/09       | May/June 2010<br>(23/05/10) | In<br>Development | Karen Healy              |

**June UK Link 2010 Release**

| Change Request Number | COR | Mod Number | Class | Description | Change Raised by & Date | Summary Supplied | Committee Date | Implementation Date | Current Status | xoserve Internal Contact |
|-----------------------|-----|------------|-------|-------------|-------------------------|------------------|----------------|---------------------|----------------|--------------------------|
|                       |     |            |       |             |                         |                  |                |                     |                |                          |

**November UK Link 2010 Release**

| Change Request Number | COR | Mod Number | Class | Description | Change Raised by & Date | Summary Supplied | Committee Date | Implementation Date | Current Status | xoserve Internal Contact |
|-----------------------|-----|------------|-------|-------------|-------------------------|------------------|----------------|---------------------|----------------|--------------------------|
|                       |     |            |       |             |                         |                  |                |                     |                |                          |

## UK Link Changes – Implemented since last UK Link Committee Meeting

| Change Request Number | COR    | Mod Number | Class | Description   | Change Raised by & Date | Summary Supplied | Committee Date | Implementation Date | Current Status     | xoserve Internal Contact |
|-----------------------|--------|------------|-------|---|-------------------------|------------------|----------------|---------------------|--------------------|--------------------------|
| NA                    | 1353.1 | NA         | 2     | DNO Failure to Supply Gas Process – Facilitating Compensation Payments to End Users on iGt & DNO Networks | T<br>02/04/09           | 14/05/09         | 14/05/09       | 15/08/09            | <b>Implemented</b> | Julie Smart              |