

UK Link Committee Meeting

Implementation Plan Summary

UK-LINK Change Requests

October 2006 v1

Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

Plan Terms

Current UK Link Changes Awaiting Scheduling

UK Link Changes - Scheduled

Plan Definitions

Changes within this section do not have a proposed implementation date available.

Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

S = Shippers T = Transporters

Change Request Terms for Current Status

Requirements Under Review

In Analysis

Under Consideration

Awaiting Modification Details

In Representation/Close Out DD/MM/YYYY

Representation outstanding

Awaiting UKL Comm Agreement

In Development

Withdrawn

Implemented

To be advised

Change Request Definitions

Change request made visible but no analysis completed.

Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.

Initial analysis has started, awaiting change to be agreed.

Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.

File Formats out for representation.

Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.

Representation closed out. Awaiting UK Link committee agreement on potential implementation date.

Change request approval received and analysis completed. Implementation date should be available.

Change Request Withdrawn

Change Request Implemented

Change Request to be updated when further details are identified

Numbering Criteria

Part Numbers

Withdrawn Change Requests

Numbering Definitions

When one change request has a variety of deliverable implementation dates

If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

Current UK Link Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

| Change Request Number | COR | Mod Number | Class | Description | Change Raised by & Date | Summary Supplied | Date File Format Issued | File Format Approved | Implementation Date (Not Approved) | Current Status | xoserve internal Contact |
|-----------------------|-----|------------|-------|--|-------------------------|------------------|-------------------------|----------------------|------------------------------------|--|--------------------------|
| N/A | 114 | 650 | 3 | Provision of Testing Services for Electronic Code Communications | S | 20/09/03 | | | | Requirements under review | Caroline Purcell |
| 13760 | N/A | N/A | | Shipper Agreed Reads Procedural Change | T 12/05/06 | 17/05/06 | N/A | | | Awaiting UKL Comm Agreement | David Addison |
| N/A | N/A | N/A | 1 | Minor Amendment to CALMS System | T 14/07/06 | 14/07/06 | N/A | | | UKL Comm Agreed (10/08/06) to be Scheduled | David Addison |

Current - UK Link Changes – Approved – Scheduled For Implementation

| | Change Request Number | COR | Mod Number | Class | Description | Change Raised by & Date | Summary Supplied | Impl Date | Committee Approved Date | Current Status | xoserve Internal Contact |
|----------------------|-----------------------|-----|------------|-------|---|-------------------------|------------------|---------------|-------------------------|----------------|--------------------------|
| November 2006 | 13723 | 141 | N/A | 2 | Objection Deadline SPA Rejection Code – OJT00018 | T 24/02/06 | 10/03/06 | November 2006 | 13/04/06 | In Development | Sara Thwaite |
| | 13725 | 192 | N/A | 1 | Single Central Online Gas Enquiry Service | T 24/02/06 | 10/03/06 | November 2006 | 13/07/06 | In Development | David Addison |
| | 13730 | 91 | N/A | 2 | Post Closeout Amendments functionality for Gemini CVP (v2) MNI (v1) MNO (v1) PAI (v1) PAO (v1) | T 09/03/06 | 10/03/06 | November 2006 | 13/04/06 | In Development | Simon McKeown |
| | 13758 | 84 | N/A | 1 | Removal of Meter Asset at Dead Meter Points | T 12/05/06 | 12/05/06 | November 2006 | 08/06/06 | In Development | David Addison |
| | 13758.2 | 214 | N/A | 1 | Meter Pulse Value Amendment | T 10/08/06 | 11/08/06 | November 2006 | 14/09/06 | In Development | David Addison |
| | 13780 | tba | N/A | 1/2 | IFA Invoices via I'X | T 10/08/06 | 11/08/06 | November 2006 | 14/09/06 | In Development | Donna Danks |

| | Change Request Number | COR | Mod Number | Class | Description | Change Raised by & Date | Summary Supplied | Impl Date | Committee Approved Date | Current Status | xoserve Internal Contact |
|----------|-----------------------|-----|------------|-------|---------------------------------|-------------------------|------------------|---------------|-------------------------|----------------|--------------------------|
| Feb 2007 | 13779 | 125 | 080 | 2 | Modification 080 – AMR Readings | T 10/08/06 | 11/08/06 | February 2007 | 14/09/06 | In Development | Julie Smart |

UK Link Changes – Implemented since last UK Link Committee Meeting

| Change Request Number | COR | Mod Number | Class | Description | Change Raised By & Date | Summary Supplied | Impl Date | Committee Approved Date | Current Status | Xoserve Internal Contact |
|-----------------------|-----|------------|-------|---|-------------------------|------------------|-----------|-------------------------|----------------|--------------------------|
| 13785 | N/A | N/A | 1 | UKLink Manual Update – UPN Format Update to v2 | T 14/09/06 | 15/09/06 | 02/10/06 | N/A | Implemented | David Addison |
| 13783 | N/A | N/A | 1 | UKLink Manual Update – S59 – Correction to File Formats | T 14/09/06 | 15/09/06 | 02/10/06 | N/A | Implemented | David Addison |