

UK Link Committee Meeting

Implementation Plan Summary

UK-LINK Change Requests

February 2006 v1

Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

Plan Terms

Current UK Link Class 1 & 2 Changes
Awaiting Scheduling
UK Link Class 1 & 2 Changes - Scheduled

Plan Definitions

Changes within this section do not have a proposed implementation date available.
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

Change Request Terms for Current Status

Requirements Under Review
In Analysis
Under Consideration
Awaiting Modification Details
In Representation/Close Out DD/MM/YYYY
Representation outstanding
Awaiting UKL Comm Agreement
In Development
Withdrawn
Implemented
To be advised

Change Request Definitions

Change request made visible but no analysis completed.
Change Request has been discussed at UK Link committee, Transco to advise on a possible implementation date and potential system impacts.
Initial analysis has started, awaiting change to be agreed.
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.
File Formats out for representation.
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.
Change request approval received and analysis completed. Implementation date should be available.
Change Request Withdrawn
Change Request Implemented
Change Request to be updated when further details are identified

Numbering Criteria

Part Numbers
Withdrawn Change Requests

Numbering Definitions

When one change request has a variety of deliverable implementation dates
If there is a substantial scope change to a system change request, Transco will withdraw the existing change request and re-raise it under a new number

Current UK Link Class 1 & 2 Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

Change Request Number	Mod Number	Title	Change Raised by & Date	Summary Supplied	Date File Format Issued (Current Ver)	File Format Approved	Implementation Date (Not Approved)	Current Status	xoserve internal Contact
N/A	650	Provision of Testing Services for Electronic Code Communications	S	20/09/03				Requirements under review	Caroline Purcell
13694	N/A	IFA Contracts	T 01/12/05	08/12/05	09/12/05	12/01/06	N/A	Awaiting UKLComm Agreement	Simon McKeown
13658	738	Replication and enhancement of Gemini API Functionality	S 21/04/05	09/12/05	09/12/05	09/12/05	N/A	Awaiting UKLComm Agreement	Roy Leddy

Current - UK Link Class 1 & 2 Changes – Approved – Scheduled For Implementation

Change Request Number	Mod Number	Description	Change Raised by & Date	Summary Supplied	Impl Date	Committee Approved Date	Current Status	xoserve Internal Contact
13664	N/A	EU VAT Directive Compliance REC (v10) CAZ (v7) COS (v7) COY (v7) CZS (v7) RCS (v6) ADH (v7)	T 16/09/05	14/10/05	25/03/06	10/11/05	In Development	David Addison
13629	N/A	Datalogger Support File DL1 (v4.1)	T 13/06/05	15/07/05	25/03/06	10/11/05	In Development	Prem Gabbi
12494	N/A	Addition of 'Prevailing AQ' & 'Prevailing EUC' to the info provided within the CSEP (CEP) Invoice CEP (v6)	S 20/08/03	15/09/03	25/03/06	12/01/06	In Development	Trish Moody
13681	687	User Suppressed Reconciliation Values SUJ (v1) SUI (v1)	T 01/12/05	8/12/05	25/03/06	12/01/06	In Development	Simon McKeown
13693	N/A	On-line Optional Tariff Invoicing and Entry Commodity Invoicing ECO (v11) OTA (v11)	T 01/12/05	08/12/05	June 2006	12/01/06	In Development	Simon McKeown

UK Link Class 1 & 2 Changes – Implemented since last UK Link Committee Meeting

Change Request Number	Mod Number	Description	Change Raised by & Date	Summary Supplied	Impl Date Date	Committee Approved Date	Current Status	xoserve Internal Contact