

UK Link Committee Meeting

Implementation Plan Summary

UK-LINK Change Requests

May 2005 v1

Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

Plan Terms

Current UK Link Class 1 & 2 Changes
Awaiting Scheduling
UK Link Class 1 & 2 Changes - Scheduled

Plan Definitions

Changes within this section do not have a proposed implementation date available.
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

Change Request Terms for Current Status

Requirements Under Review
In Analysis
Under Consideration
Awaiting Modification Details
In Representation/Close Out DD/MM/YYYY
Representation outstanding
Awaiting UKL Comm Agreement
In Development
Withdrawn
Implemented
To be advised

Change Request Definitions

Change request made visible but no analysis completed.
Change Request has been discussed at UK Link committee, Transco to advise on a possible implementation date and potential system impacts.
Initial analysis has started, awaiting change to be agreed.
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.
File Formats out for representation.
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.
Change request approval received and analysis completed. Implementation date should be available.
Change Request Withdrawn
Change Request Implemented
Change Request to be updated when further details are identified

Numbering Criteria

Part Numbers
Withdrawn Change Requests

Numbering Definitions

When one change request has a variety of deliverable implementation dates
If there is a substantial scope change to a system change request, Transco will withdraw the existing change request and re-raise it under a new number

Current UK Link Class 1 & 2 Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

| Change Request Number | Mod Number | Title | Change Raised by & Date | Summary Supplied | Date File Format Issued (Current Ver) | File Format Approved | Implementation Date (Not Approved) | Current Status | NGT internal Contact |
|-----------------------|-------------------|---|-------------------------|------------------|---------------------------------------|----------------------|------------------------------------|---------------------------|----------------------|
| N/A | N/A | Electronic Data Catalogue | N/A | N/A | N/A | N/A | N/A | For Visibility | Paul Crump |
| 12494 | N/A | Addition of 'Prevailing AQ' & 'Prevailing EUC' to the info provided within the CSEP (CEP) Invoice | S 20/08/03 | 15/09/03 | | | | To Be Advised | Trish Moody |
| 11928 | N/A | Transco LNG Storage Communications | T 08/01/03 | 20/02/03 | | | | In Development | Kerri Flitcroft |
| 11681 | N/A | Project Gemini – Replacement of AT Link | T 01/10/02 | 15/08/02 | None | N/A | 17/10/05 | In Development | Mark Nicolson |
| N/A | 650 | Provision of Testing Services for Electronic Code Communications | S | 20/09/03 | N/A | N/A | N/A | Requirements under review | Caroline Purcell |
| N/A | 683 689 690 | Network Code Reading Modification | T | N/A | N/A | N/A | N/A | Requirements under review | David Addison |
| N/A | 741 742 | Customer Transfer Programme | T | N/A | N/A | N/A | N/A | Requirements under review | David Addison |
| N/A | 693 | Maximum Read Frequency | T | N/A | N/A | N/A | N/A | Requirements under review | David Addison |

Current - UK Link Class 1 & 2 Changes – Approved – Scheduled For Implementation

| Change Request Number | Mod Number | Description | Change Raised by & Date | Summary Supplied | Impl Date | Committee Approved Date | Current Status | NGT Internal Contact |
|-----------------------|------------|--|-------------------------|------------------|-----------|---|----------------|----------------------|
| 12760 | N/A | Proposed Sale of Distribution Networks - Invoice and Supporting Information File Format Changes REC (V9) CAZ (V6) COS (V6)* COY (V6) CZS (V6)* RCS (V5)* ADH (V5) USR (V3) USI (V4) CRE (V5) CEP (V5) | T 07/01/04 | N/A | 01/06/05 | 18/11/04 *These file formats were approved on 12/04/05 | In Development | Andy Simpson |
| 1714 | 687 | RT_N10_Revenue_Share_Adjustment_Record Additional Allowed Reason Types (NTE File Format) (V10) | T 17/02/05 | 17/02/05 | 03/06/05 | 17/02/05 | In Development | Jo Tedd |

UK Link Class 1 & 2 Changes – Implemented since last UK Link Committee Meeting

| Change Request Number | Mod Number | Description | Change Raised by & Date | Summary Supplied | Impl Date | Committee Approved Date | Current Status | NGT Internal Contact |
|-----------------------|------------|-------------|-------------------------|------------------|-----------|-------------------------|----------------|----------------------|
| | | | | | | | | |