

# **UK Link Committee Meeting**

## **Implementation Plan Summary**

### **UK-LINK Change Requests**

**October 2005 v1**

## **Glossary Of Terms and References**

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

### **Plan Terms**

Current UK Link Class 1 & 2 Changes  
Awaiting Scheduling  
UK Link Class 1 & 2 Changes - Scheduled

### **Plan Definitions**

Changes within this section do not have a proposed implementation date available.  
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

### **Change Request Terms for Current Status**

Requirements Under Review  
In Analysis  
Under Consideration  
Awaiting Modification Details  
In Representation/Close Out DD/MM/YYYY  
Representation outstanding  
Awaiting UKL Comm Agreement  
In Development  
Withdrawn  
Implemented  
To be advised

### **Change Request Definitions**

Change request made visible but no analysis completed.  
Change Request has been discussed at UK Link committee, Transco to advise on a possible implementation date and potential system impacts.  
Initial analysis has started, awaiting change to be agreed.  
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.  
File Formats out for representation.  
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.  
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.  
Change request approval received and analysis completed. Implementation date should be available.  
Change Request Withdrawn  
Change Request Implemented  
Change Request to be updated when further details are identified

### **Numbering Criteria**

Part Numbers  
Withdrawn Change Requests

### **Numbering Definitions**

When one change request has a variety of deliverable implementation dates  
If there is a substantial scope change to a system change request, Transco will withdraw the existing change request and re-raise it under a new number

## Current UK Link Class 1 & 2 Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

Change Request Number	Mod Number	Title	Change Raised by & Date	Summary Supplied	Date File Format Issued (Current Ver)	File Format Approved	Implementation Date (Not Approved)	Current Status	xoserve internal Contact
12494	N/A	Addition of 'Prevailing AQ' & 'Prevailing EUC' to the info provided within the CSEP (CEP) Invoice	S 20/08/03	15/09/03				To Be Advised	Trish Moody
11928	N/A	Transco LNG Storage Communications (Information to be added into the UKLink Manual)	T 08/01/03	20/02/03	N/A	N/A	1/02/02	To Be Advised	Paul Crump
N/A	650	Provision of Testing Services for Electronic Code Communications	S	20/09/03				Requirements under review	Caroline Purcell
13658	738	Replication and enhancement of Gemini API Functionality	S 21/04/05	21/04/05			Mid 2006	In Development	Roy Leddy
13629	N/A	Datalogger Support File DL1 (v4.1)	T 13/06/05	N/A	Re-issue 15/07/05		No Later than 02/06	Awaiting UKL Comm Agreement	Prem Gabbi (TMS) Nick Salter (xoserve)
<b>13664</b>	<b>N/A</b>	<b>EU VAT Directive Compliance</b>	<b>16/09/05</b>				<b>11/12 Feb 06</b>	<b>To be Advised</b>	<b>Dave Addison</b>

## Current - UK Link Class 1 & 2 Changes – Approved – Scheduled For Implementation

Change Request Number	Mod Number	Description	Change Raised by & Date	Summary Supplied	Impl Date	Committee Approved Date	Current Status	xoserve Internal Contact
11681	N/A	Project Gemini – Replacement of AT Link IDB (V5) ECB-NTS (V7) NTE-NTS (V11) IDC (V2)	T 01/10/02	15/08/02	18/10/05	16/06/05	In Development	Mark Nicolson & Andy Simpson
13618	683 689 690 693 741 742	Network Code Reading Modifications & Customer Transfer Programme UMR_U01 (v4) U02_URS (v4) U03_URN (v4) U04_URN (v4) U10_URS (v4)	T 21/04/05	16/06/05	05/11/05	11/08/05	In Development	David Addison

## UK Link Class 1 & 2 Changes – Implemented since last UK Link Committee Meeting

Change Request Number	Mod Number	Description	Change Raised by & Date	Summary Supplied	Impl Date Date	Committee Approved Date	Current Status	xoserve Internal Contact

## UK Link Class 3 Changes

Change Request Number	Mod Number	Description	Change Raised by & Date	Summary Supplied	Implementation Date (Not Approved)	Current Status	xoserve Internal Contact
13660	N/A	Amendment to the 'Portfolio Effective Date' field within the DPS file	S 19/08/05		Dec 05		David Addison