

UK Link Committee Meeting

Implementation Plan Summary

UK-LINK Change Requests

March 2016

Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either “Awaiting Scheduling” or “Scheduled” determined by their status. The following terms define the meaning behind these:

Plan Terms

Awaiting Scheduling

Scheduled

Plan Definitions

Changes within this section do not have a proposed implementation date available.

Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

S = Shippers T = Transporters

Change Request Terms for Current Status

Requirements Under Review

In Analysis

Under Consideration

Awaiting Modification Details

In Representation/Close Out

DD/MM/YYYY

Representation outstanding

Awaiting UKL Comm Agreement

In Development

Withdrawn

On Hold

Implemented

To be advised

Change Scheduled for Implementation

Change Request Definitions

Change request made visible but no analysis completed.

Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.

Initial analysis has started, awaiting change to be agreed.

Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.

File Formats out for representation.

Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.

Representation closed out. Awaiting UK Link Committee agreement on potential implementation date.

Change request approval received and analysis completed. Implementation date should be available.

Change Request Withdrawn

Project has been put on hold until further notice.

Change Request Implemented

Change Request to be updated when further details are identified

Change Request has been approved through an alternative forum. Changes appear on plan for visibility

Numbering Criteria

Part Numbers

Withdrawn Change Requests

Numbering Definitions

When one change request has a variety of deliverable implementation dates

If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as ‘1’ or ‘N/A’ reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

Current UK Link Changes Awaiting Scheduling – In Analysis

| Change Order Ref | Mod Ref | Class | Description | Change Raised by & Date | Summary Supplied / (File Format Issued) | File Format Approved / (Committee Date) | Implementation Date (Not Approved) | Outage Notification Required (Y/N) | Current Status | Transporter Rep Contact | Comm Ref. |
|------------------|---------|-------|-------------|-------------------------|---|---|------------------------------------|------------------------------------|----------------|-------------------------|-----------|
| | | | | | | | | | | | |
| | | | | | | | | | | | |

Current Project Nexus Changes Awaiting Scheduling – In Analysis

| Change Order Ref | Mod Ref | Class | Description | Change Raised by & Date | Summary Supplied / (File Format Issued) | File Format Approved / (Committee Date) | Implementation Date (Not Approved) | Outage Notification Required (Y/N) | Current Status | Transporter Rep Contact | Comm Ref. |
|------------------|---------------|-------|---|-------------------------|---|---|------------------------------------|------------------------------------|----------------|-------------------------|-----------|
| - | 518S | 2 | Shipper Verification of meter and address details following system meter removals – Enduring solution | T 16/07/15 | | | Project Nexus Implementation Date | N | In Analysis | Dave Ackers | |
| 1154.15.14 | 432, 434, 440 | 2 | UKLP Including Nexus requirement – Amendments to Baseline File Formats (October) – U01, U12 & U14 | T 01/01/11 | 09/10/15 | | Project Nexus Implementation Date | Y | In Analysis | Dean Johnson | 1466.4 |
| 1154.15.15 | 432, 434, 440 | 2 | UKLP Including Nexus Requirements – Interconnector Templates | T 01/01/11 | | | Project Nexus Implementation Date | Y | In Analysis | Dean Johnson | |

Current UK Link Changes Awaiting Scheduling – Awaiting Approval

| Change Order Ref | Mod Ref | Class | Description | Change Raised by & Date | Summary Supplied / (File Format Issued) | File Format Approved / (Committee Date) | Implementation Date (Not Approved) | Outage Notification Required (Y/N) | Current Status | Transporter Rep Contact | Comm Ref. |
|------------------|---------------|-------|---|-------------------------|---|---|------------------------------------|------------------------------------|------------------------------|-------------------------|-------------------|
| 3782 | - | 2 | Address validation & Data Cleansing (PAF) | 11/02/16 | 12/02/16 | | 18/04/16 | N | Awaiting UKLC Comm Agreement | Dave Ackers | 1519.4 |
| 1154.15.29 | 432, 434, 440 | 2 | New Rejection Message (enduring)- FIL00024 | T 14/01/16 | 12/02/16 | | 23/09/16 | N | Awaiting UKLC Comm Agreement | Steve Nunnington | 1519.6 |
| - | - | 1 | UK Link Standards Guide Amendment to deal with integers in decimal fields and the treatment of decimal values | T 01/01/16 | 12/02/16 | | 11/03/16 | N | Awaiting UKLC Comm Agreement | David Addison | 1519.7 |
| - | 466AV | 1 | Daily Meter Reading Simplification (with improved within day data provision) – File Formats | T 29/08/14 | 12/02/16 | | 01/04/16 | N | Awaiting UKLC Comm Agreement | Steve Nunnington | 1519.8 |
| 3572 | | 2 | EU Code Changes Phase 3 Delivery – External Screen changes – updated version | T 05/02/15 | 12/02/16 | | 10/04/16 (24/04/16) | Y | Awaiting UKLC Comm Agreement | Jessica Harris | 1519.10 1502.1 |

Current Project Nexus Changes Awaiting Scheduling – Awaiting Approval

| Change Order Ref | Mod Ref | Class | Description | Change Raised by & Date | Summary Supplied / (File Format Issued) | File Format Approved / (Committee Date) | Implementation Date (Not Approved) | Outage Notification Required (Y/N) | Current Status | Transporter Rep Contact | Comm Ref. |
|------------------|---------------|-------|--|-------------------------|---|---|------------------------------------|------------------------------------|------------------------------|-------------------------|------------------|
| 1154.15.19 | 432, 434, 440 | 2 | UKLP Enduring Transformation Rules | T01/01/11 | 20/11/15 | 14/01/16 | Project Nexus Implementation Date | Y | Awaiting UKLC Comm Agreement | Emma Lyndon | 1525.1 1478.8 |
| 1154.16.2.2 | - | 1 | UKLP Gemini Consequential Change – External Screen Pack – Code Enabled | T 05/03/15 | 12/02/16 16/03/15 | 09/04/15 | Project Nexus Implementation Date | N | Awaiting UKLC Comm Agreement | Jessica Harris | 1519.1 1385.2 |
| 1154.15.13 | 432, 434, 440 | 2 | UKLP Including Nexus requirement – LSO Portal Screens | T 31/03/15 | 12/02/16 | | Project Nexus Implementation Date | N | Awaiting UKLC Comm Agreement | Denis Regan | 1519.2 |
| 1154.15.16 | 432, 434, 440 | 2 | UKLP Including Nexus Requirements - Method of transportation for the Invoicing Supporting Information Files, Compression | T 01/01/11 | 12/02/16 | | Project Nexus Implementation Date | Y | Awaiting UKLC Comm Agreement | David Addison | 1519.5 |
| 1154.15.27 | 432, 434, 440 | 2 | UKLP Including Nexus Requirements - RTO File Format & Hierarchy | T 01/01/11 | 22/01/16 | | Project Nexus Implementation Date | Y | Awaiting UKLC Comm Agreement | David Addison | 1506.4 1496 |
| 1154.15.17 | 432, 434, 440 | 2 | Treatment of the Token File | T 12/11/15 | 20/11/15 | | Project Nexus Implementation Date | N | Awaiting UKLC Comm Agreement | David Addison | 1478.3 |

Current UK Link Changes – Approved – Scheduled For Implementation

UK Link – TBC

| Change Order Ref | Mod Ref | Class | Description | Change Raised by & Date | Summary Supplied / (File Format Issued) | Committee Date | Implementation Date | Outage | Current Status | Transporter Rep Contact | Comm Ref |
|------------------|---------|-------|---|-------------------------|---|----------------|---------------------|--------|----------------|-------------------------|------------------|
| - | - | 1 | Proposed Datafix to Meter Link Code | T 01/11/15 | 20/11/15 | 14/01/16 | TBC | N | In Development | Steve Nunnington | 1478.4 |
| 3575 | - | 1 | MNC MPRN creation process | T 01/10/15 | 20/11/15 | 10/12/16 | TBC | N | In Development | Lorraine Cave | 1478.9 1486.1 |
| 3413.1 | - | 1 | Removal of 'Automatic' Creation of Meter Models on Receipt of RGMA Transactions – Revised Implementation Date | T 11/06/14 | 17/07/14 | 14/08/14 | 19/02/16 | N | In Development | David Addison | |

UK Link – April 2016

| Change Order Ref | Mod Ref | Class | Description | Change Raised by & Date | Summary Supplied / (File Format Issued) | Committee Date | Implementation Date | Outage | Current Status | Transporter Rep Contact | Comm Ref |
|------------------|---------|-------|--|-------------------------|---|----------------|------------------------|--------|----------------|-------------------------|-------------------------------------|
| - | - | 2 | Move UK Link Documentation and UK Link Programme File to Sharepoint | T 08/10/15 | 09/10/15 | 14/01/16 | 01/04/16 | N | In Development | Steve Nunnington | 1502.5 1495 1466.3/ 1478.5 |
| - | 466AV | 1 | Daily Meter Reading Simplification (with improved within day data provision) | T 29/08/14 | 20/11/15 | 10/12/15 | 01/04/16 | N | In Development | Hilary Chapman | 1478.7 |
| 3572 | | 2 | EU Code Changes Phase 3 Delivery - Summary of Change | T 05/02/15 | 16/10/15 | 12/11/15 | 10/04/16 (24/04/16) | Y | In Development | Jessica Harris | 1467.3 |

UK Link – September 2016

| Change Order Ref | Mod Ref | Class | Description | Change Raised by & Date | Summary Supplied / (File Format Issued) | Committee Date | Implementation Date | Outage | Current Status | Transporter Rep Contact | Comm Ref |
|------------------|---------|-------|---|-------------------------|---|----------------|---------------------|--------|----------------|-------------------------|----------|
| - | 532 | 2 | New Rejection Message – File received during Non-Effective Period | T 02/10/15 | 11/12/15 | 14/01/16 | 23/09/16 | N | In Development | Steve Nunnington | 1486.7 |

Project Nexus Implementation Date

| Change Order Ref | Mod Ref | Class | Description | Change Raised by & Date | Summary Supplied / (File Format Issued) | Committee Date | Implement- ation Date | Outage | Current Status | Transporter Rep Contact | Comm Ref |
|------------------|---------------|-------|---|-------------------------|---|------------------------|--|--------|----------------|-------------------------|------------------|
| 1154.15.28 | 432, 434, 440 | 2 | UKLP Including Nexus Requirements - LIA File Format & Hierarchy | T 01/01/11 | 14/01/16 | | Project Nexus Implementation Date | Y | In Development | David Addison | 1501 |
| 1154.15.26 | 487S | 2 | Introduction of an Advance Meter Reader (AMR) Service Provider (ASP) Identifier (ASPID) and Advanced Meter Indicator – Transition Arrangements | 01/01/15 | 23/12/15 | | Project Nexus Implementation Date | Y | In Development | David Addison | 1493.2 |
| 1154.16.3 | | 2 | COR1154.16 Gemini Consequential Change New API for UIG at LDZ Level | T 01/12/15 | 11/12/15 | 14/01/16 | Project Nexus Implementation Date | Y | In Development | Jessica Harris | 1486.2 |
| 1154.15.22 | 432, 434, 440 | 2 | UKLP Including Nexus requirement – Negative Values – approval not previously explicitly sought (U02, E89, E91, E92, E87 & E88) | T 01/01/11 | 11/12/15 | 14/01/16 | Project Nexus Implementation Date | Y | In Development | Steve Nunnington | 1486.5 |
| 1154.15.24 | 432, 434, 440 | 2 | COR1154 – UKLP Including Nexus requirement – FSI – Failure to Supply Gas Invoice Supporting Information – Market Trials Defect Identified | T 01/01/11 | 11/12/15 | 14/01/16 | Project Nexus Implementation Date | Y | In Development | Steve Nunnington | 1486.6 |
| 1154.15.23 | 432, 434, 440 | 2 | UKLP Including Nexus Requirements – Winter Consumption Failure Reason Messages V1.2 | T 01/01/11 | 11/12/15 | 14/01/16 | Project Nexus Implementation Date | Y | In Development | Dean Johnson | 1477.1 1486.4 |
| 1154.15.6 | 432, 434, 440 | 2 | UKLP Including Nexus Requirements – Shipper Rejection Codes v2.4 (including ERR/FRJ codes) | T 01/01/11 | 16/10/15 | 14/01/16 | Project Nexus Implementation Date | Y | In Development | Dean Johnson | 1467.1 1502.4 |
| 1154.15 | 432, 434, 440 | 2 | UKLP Including Nexus Requirements – File Formats | T 01/01/11 | 30/09/14 | 08/01/15 (15/01/15) | Project Nexus Implementation Date | Y | In Development | Dene Williams | |

| | | | | | | | | | | | |
|-------------|---------------|---|---|------------|----------|----------|-----------------------------------|---|----------------|----------------|--|
| 1154.15.4 | - | 2 | UKLP Including Nexus Requirements – Shared Supply Meter Point Templates | T 01/01/11 | 14/08/15 | 10/09/15 | Project Nexus Implementation Date | Y | In Development | Dan Beaven | |
| 1154.15.5 | 432, 434, 440 | 2 | UKLP Including Nexus Requirements – RGMA Rejection Codes | T 01/01/11 | 23/03/15 | 14/05/15 | Project Nexus Implementation Date | Y | In Development | Dene Williams | |
| 1154.15.10 | 432, 434, 440 | 2 | UKLP Including Nexus requirement – General Portal Screens | T 31/03/15 | 15/05/15 | 11/06/15 | Project Nexus Implementation Date | N | In Development | Lee Chambers | |
| 1154.15.12 | 432, 434, 440 | 2 | UKLP Including Nexus Requirements – General Shipper Templates | T 01/01/11 | 11/09/15 | 08/10/15 | Project Nexus Implementation Date | Y | In Development | Dan Beaven | |
| 1154.16.1.2 | - | 2 | UKLP Gemini Consequential Change – API Changes - Code Enabled | T 01/01/13 | 14/11/14 | 13/11/14 | Project Nexus Implementation Date | N | In Development | Jessica Harris | |
| 1154.17.1 | 432, 434, 440 | 2 | UKLP Data Enquiry Service Consequential Change – Screen Amendments | T 31/03/15 | 10/04/15 | 14/05/15 | Project Nexus Implementation Date | N | In Development | Lee Chambers | |
| 1154.17.2 | 432, 434, 440 | 2 | UKLP CMS Consequential Change – File Formats | T 01/10/14 | 09/10/15 | 12/11/15 | Project Nexus Implementation Date | Y | In Development | Andy Simpson | |

UK Link Changes – Implemented since last UK Link Committee Meeting

| Change Order Ref | Mod Ref | Class | Description | Change Raised by & Date | Summary Supplied / (File Format Issued) | Committee Date | Implementation Date | Outage | Current Status | Transporter Rep Contact | Comm Ref |
|------------------|---------|-------|---|-------------------------|---|----------------|---------------------|--------|------------------------------|-------------------------|----------|
| - | - | 1 | Solution Development Terms of Reference | T 01/11/16 | 22/01/16 | 11/02/2016 | 12/02/16 | N | Implemented | Steve Nunnington | 1506.2 |
| - | - | 1 | Standards Guide V11 | T 01/01/16 | 15/01/16 | 11/02/2016 | 12/02/16 | N | Awaiting UKLC Comm Agreement | Steve Nunnington | 1502.4 |
| - | - | 1 | SPA Rejection Codes V26 | T 01/01/16 | 22/01/16 | 11/02/2016 | 09/02/16 | N | Awaiting UKLC Comm Agreement | Steve Nunnington | 1502.2 |