

# **UK Link Committee 2<sup>nd</sup> Meeting**

## **Approval and Discussion (Implementation Plan) Summary**

### **UK-LINK Change Requests**

**23<sup>rd</sup> March 2016**

## Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either “Awaiting Scheduling” or “Scheduled” determined by their status. The following terms define the meaning behind these:

### Plan Terms

Awaiting Scheduling

Scheduled

### Plan Definitions

Changes within this section do not have a proposed implementation date available.

Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

**S = Shippers    T = Transporters**

### Change Request Terms for Current Status

Requirements Under Review

In Analysis

Under Consideration

Awaiting Modification Details

In Representation/Close Out

DD/MM/YYYY

Representation outstanding

Awaiting UKL Comm Agreement

In Development

Withdrawn

On Hold

Implemented

To be advised

Change Scheduled for Implementation

### Change Request Definitions

Change request made visible but no analysis completed.

Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.

Initial analysis has started, awaiting change to be agreed.

Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.

File Formats out for representation.

Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.

Representation closed out. Awaiting UK Link Committee agreement on potential implementation date.

Change request approval received and analysis completed. Implementation date should be available.

Change Request Withdrawn

Project has been put on hold until further notice.

Change Request Implemented

Change Request to be updated when further details are identified

Change Request has been approved through an alternative forum. Changes appear on plan for visibility

### Numbering Criteria

Part Numbers

Withdrawn Change Requests

### Numbering Definitions

When one change request has a variety of deliverable implementation dates

If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as ‘1’ or ‘N/A’ reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

## Current UK Link Changes for discussion only (Approval on 14/04/2016)

| Change Order Ref | Mod Ref | Class | Description   | Change Raised by & Date | Summary Supplied / (File Format Issued) | File Format Approved / (Committee Date) | Implementation Date (Not Approved) | Outage Notification Required (Y/N) | Current Status      | Transporter Rep Contact | Comm Ref. |
|------------------|---------|-------|---|-------------------------|---|---|------------------------------------|------------------------------------|---------------------|-------------------------|-----------|
|                  |         | 1     | Removal of 'Automatic' creation of Converter Models on Receipt of RGMA Transactions                   | T 01/03/16              | 16/03/16                                |   | Project Nexus Implementation Date  | Y                                  | Under Consideration | David Addison           | 1537.3    |
| -                | 518S    | 2     | Shipper Verification of meter and address details following system meter removals – Enduring solution | T 16/07/15              | 16/03/16                                |   | Project Nexus Implementation Date  | Y                                  | Under Consideration | Dave Ackers             | 1537.4    |
|                  |         | 1     | Treatment of Rejection of RGMA Transaction  | T 01/03/16              | 16/03/16                                |   | Project Nexus Implementation Date  | Y                                  | Under Consideration | David Addison           | 1537.5    |

## Current UK Link Changes Awaiting Scheduling – Awaiting Approval

| Change Order Ref | Mod Ref       | Class | Description  | Change Raised by & Date | Summary Supplied / (File Format Issued) | File Format Approved / (Committee Date) | Implementation Date (Not Approved) | Outage Notification Required (Y/N) | Current Status      | Transporter Rep Contact | Comm Ref |
|------------------|---------------|-------|--|-------------------------|---|---|------------------------------------|------------------------------------|---------------------|-------------------------|----------|
| 1154.15.15       | 432, 434, 440 | 2     | UKLP Including Nexus Requirements – Interconnector Templates | T01/01/11               | 16/03/16                                |   | Project Nexus Implementation Date  | Y                                  | Under Consideration | Dean Johnson            | 1531     |