

**UK Link Committee Meeting**

**Implementation Plan Summary**

**UK-LINK Change Requests**

**May 2015**

## Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either “Awaiting Scheduling” or “Scheduled” determined by their status. The following terms define the meaning behind these:

### Plan Terms

Awaiting Scheduling

Scheduled

### Plan Definitions

Changes within this section do not have a proposed implementation date available.

Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

**S = Shippers    T = Transporters**

### Change Request Terms for Current Status

Requirements Under Review

In Analysis

Under Consideration

Awaiting Modification Details

In Representation/Close Out

DD/MM/YYYY

Representation outstanding

Awaiting UKL Comm Agreement

In Development

Withdrawn

On Hold

Implemented

To be advised

Change Scheduled for Implementation

### Change Request Definitions

Change request made visible but no analysis completed.

Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.

Initial analysis has started, awaiting change to be agreed.

Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.

File Formats out for representation.

Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.

Representation closed out. Awaiting UK Link committee agreement on potential implementation date.

Change request approval received and analysis completed. Implementation date should be available.

Change Request Withdrawn

Project has been put on hold until further notice.

Change Request Implemented

Change Request to be updated when further details are identified

Change Request has been approved through an alternative forum. Changes appear on plan for visibility

### Numbering Criteria

Part Numbers

Withdrawn Change Requests

### Numbering Definitions

When one change request has a variety of deliverable implementation dates

If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as ‘1’ or ‘N/A’ reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

## Current UK Link Changes Awaiting Scheduling – Not Implemented

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	File Format Approved / (Committee Date)	Implementation Date (Not Approved)	Outage Notification Required (Y/N)	Current Status	Transporter Rep Contact	Comm Ref.
1154.15.11	432, 434, 440	2	UKLP CMS Consequential Change	T 01/10/14	13/02/15		01/10/15	Y	In Analysis	Andy Simpson	
3538	-	1	Changes to the EFT Audit File Frequency	T 05/03/15	<b>17/04/15</b>		01/09/15	N	<b>Awaiting UKL Comm Agreement</b>	Mark Pollard	<b>1397.1</b>
1154.15.5	432, 434, 440	2	UKLP Including Nexus Requirements – RGMA Rejection Codes	T 01/01/11	23/03/15		01/10/15	Y	<b>Awaiting UKL Comm Agreement</b>	Dene Williams	1388
1154.15.6	432, 434, 440	2	UKLP Including Nexus Requirements – Shipper Rejection Codes	T 01/01/11	20/03/15 <b>01/04/15</b>		01/10/15	Y	<b>Awaiting UKL Comm Agreement</b>	Dene Williams	<b>1391</b>
1154.15.7	432, 434, 440	2	UKLP Including Nexus Requirements – Glossary Document	T 01/01/11	20/03/15 <b>10/04/15</b>		01/10/15	Y	<b>Awaiting UKL Comm Agreement</b>	David Addison	<b>1395.2</b>
-	-	2	<b>SPA Consolidated Rejection Code V25 Live</b>	T 20/03/15	20/03/15 <b>08/04/15</b>		<b>15/05/15</b>	N	<b>Awaiting UKL Comm Agreement</b>	David Addison	<b>1393</b>
3312.2	-	2	Security of Supply – GDE Cashout and Compensation Arrangements – Phase 2	T 29/01/14	<b>17/04/15</b>		02/12/15	N	In Analysis	Darran Dredge	<b>1397.2</b>
1154.15.8	432, 434, 440	2	UKLP Data Enquiry Service Consequential Change – Screen Amendments	T 31/03/15	<b>10/04/15</b>		01/10/15	N	<b>Awaiting UKLC Comm Agreement</b>	Lee Chambers	<b>1395.1</b>
-	-	1	<b>Revised CMS File Records</b>	<b>T 13/04/15</b>	<b>17/04/15</b>		<b>15/05/15</b>	<b>N</b>	<b>Awaiting UKLC Comm Agreement</b>	<b>Debi Jones</b>	<b>1397.3</b>

1154.15. 10	432, 434, 440	2	UKLP Including Nexus requirement – General Portal Screen	T 31/03/15			01/10/15	N	In Analysis	Lee Chambers	
3187.1	461	2	COR3187 EU Code Change Phase 2 Delivery - Revised File Formats	T 14/01/14			06/09/15 (13/09/15 / 20/09/15)	Y	In Analysis	Jessica Harris	
1154.15. 12	432, 434, 440	2	UKLP Including Nexus Requirements – Shipper Templates	T 01/01/11			01/10/2015	Y	In Analysis	Dan Beaven	
1154.15. 13	432, 434, 440	2	UKLP Including Nexus requirement – LSO Portal Screen	T 31/03/15			01/10/15	N	In Analysis	Lee Chambers	

## Current UK Link Changes – Approved – Scheduled For Implementation

### May 2015

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
3413	-	1	Removal of 'Automatic' Creation of Meter Models on Receipt of RGMA Transactions	T 11/06/14	17/07/14	14/08/14	<b>11/05/15</b>	N	In Development	David Addison

### June 2015

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
3287.1	455	1	UNC Modification 455 – Implementation Phase 2	T 04/06/14	09/01/15	12/02/15	01/06/15	N	In Development	David Addison
3336	425	2	UNC Modification 0425	T 01/11/14	09/01/15	12/02/15	01/06/15	N	In Development	Helen Pardoe

## August 2015

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
3312.1	-	2	Security of Supply SCR – GDE Cashout and Compensation Arrangements – Phase 1	T 29/01/14	16/03/15	09/04/15	01/08/15	N	In Development	Darran Dredge

## September 2015

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
3187.1	461	2	EU Code Change Phase 2 Delivery	T 14/01/14	12/09/14	11/09/14	06/09/15 (13/09/15 / 20/09/15)	Y	In Development	Jessica Harris
3187.2	461	2	EU Code Change Phase 2 Delivery - Screenshots	T 14/01/14	13/02/15	12/02/15	06/09/15 (13/09/15 / 20/09/15)	Y	In Development	Jessica Harris

October 2015

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
1154.16.1	-	2	UKLP Gemini Consequential Change – API Changes	T 01/01/13	14/11/14	13/11/14	01/10/15	N	In Development	Jessica Harris
1154.15.1	432, 434, 440	2	UKLP Including Nexus Requirements – Phase 1	T 01/01/11	30/09/14	08/01/15 (15/01/15)	01/10/15	Y	In Development	Dene Williams
1154.15.2	432, 434, 440	2	UKLP Including Nexus Requirements – Phase 2	T 01/01/11	07/10/14	08/01/15 (15/01/15)	01/10/15	Y	In Development	Dene Williams
1154.15.3	432, 434, 440	2	UKLP Including Nexus Requirements – Phase 3	T 01/01/11	14/10/14	08/01/15 (15/01/15)	01/10/15	Y	In Development	Dene Williams
<b>1154.16.2</b>	-	<b>1</b>	<b>UKLP Gemini Consequential Change - External Screen Pack</b>	<b>T 05/03/15</b>	<b>16/03/15</b>	<b>09/10/15</b>	<b>01/10/15</b>	<b>N</b>	<b>In Development</b>	<b>Jessica Harris</b>
<b>1154.15.4</b>	-	<b>2</b>	<b>UKLP Including Nexus Requirements – Shared Supply Meter Point Templates</b>	<b>T 01/01/11</b>	<b>20/03/2015</b>	<b>09/10/15</b>	<b>01/10/15</b>	<b>Y</b>	<b>In Development</b>	<b>David Addison</b>

## UK Link Changes – Implemented since last UK Link Committee Meeting

Change Order Ref	Mod Ref	Class	Description	Change Raised by & Date	Summary Supplied / (File Format Issued)	Committee Date	Implementation Date	Outage	Current Status	Transporter Rep Contact
-	-	1	UK Link Documentation move to Xoserve.com	T 03/03/15	03/03/15	12/03/15	31/03/15	N	Implemented	Gareth Hepworth
-	-	1	Network Companies and Gemini E-training Extranets to a new SharePoint Online Platform	T 03/03/15	03/03/15	12/03/15	31/03/15	N	Implemented	Gareth Hepworth
-	-	1	Description of UK Link Fuzzy Logic –forming part of the UK Link Manual	T 01/01/15	13/02/15	12/03/15	01/04/15	Y	Implemented	David Addison
3480	487V	2	Implementation of Advanced Meter Reading Information	T 14/08/14	22/08/14	12/02/15	01/04/15	N	Implemented	David Addison
1386.6	-	1	Back Billing BAB File Format Amendment	T 05/03/15	19/03/15	09/04/15	10/04/15	N	Implemented	Simon Harris
1154.15.9	-	2	UKLP Including Nexus requirements - Market Trials	T 01/01/11	13/04/15	01/05/15	05/05/15 & 01/06/15	N	Implemented	Dene Williams