

UK Link Committee Meeting

Implementation Plan Summary

UK-LINK Change Requests

January 2009 v1

Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

Plan Terms

Awaiting Scheduling
Scheduled

Plan Definitions

Changes within this section do not have a proposed implementation date available.
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

S = Shippers T = Transporters

Change Request Terms for Current Status

Requirements Under Review
In Analysis
Under Consideration
Awaiting Modification Details
In Representation/Close Out DD/MM/YYYY
Representation outstanding
Awaiting UKL Comm Agreement
In Development
Withdrawn
Implemented
To be advised
Change Scheduled for Implementation

Change Request Definitions

Change request made visible but no analysis completed.
Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.
Initial analysis has started, awaiting change to be agreed.
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.
File Formats out for representation.
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.
Change request approval received and analysis completed. Implementation date should be available.
Change Request Withdrawn
Change Request Implemented
Change Request to be updated when further details are identified
Change Request has been approved through an alternative forum. Changes appear on plan for visibility

Numbering Criteria

Part Numbers
Withdrawn Change Requests

Numbering Definitions

When one change request has a variety of deliverable implementation dates
If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

Current UK Link Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Current Status	xoserve internal Contact

Current - UK Link Changes – Approved – Scheduled For Implementation

May 2009 Release

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Current Status	xoserve internal Contact
14001	1072	187A	2	Enduring Transfer and Trade Arrangements	T 03/07/08	17/10/08	17/10/08 & 20/10/08	13/11/08	17/05/09	In Development	Andy Simpson

UK Link Changes – Implemented since last UK Link Committee Meeting

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
n/a	0875		1	IAD Application Changes	T 10/04/08	11/04/08	N/A	06/12/08	Implemented	David Addison