

# **UK Link Committee Meeting**

## **Implementation Plan Summary**

### **UK-LINK Change Requests**

**June 2008 v1**

## **Glossary Of Terms and References**

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

### **Plan Terms**

Current UK Link Changes Awaiting Scheduling

UK Link Changes - Scheduled

### **Plan Definitions**

Changes within this section do not have a proposed implementation date available.

Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

**S = Shippers T = Transporters**

### **Change Request Terms for Current Status**

Requirements Under Review

In Analysis

Under Consideration

Awaiting Modification Details

In Representation/Close Out DD/MM/YYYY

Representation outstanding

Awaiting UKL Comm Agreement

In Development

Withdrawn

Implemented

To be advised

### **Change Request Definitions**

Change request made visible but no analysis completed.

Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.

Initial analysis has started, awaiting change to be agreed.

Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.

File Formats out for representation.

Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.

Representation closed out. Awaiting UK Link committee agreement on potential implementation date.

Change request approval received and analysis completed. Implementation date should be available.

Change Request Withdrawn

Change Request Implemented

Change Request to be updated when further details are identified

### **Numbering Criteria**

Part Numbers

Withdrawn Change Requests

### **Numbering Definitions**

When one change request has a variety of deliverable implementation dates

If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

## Current UK Link Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Current Status	xoserve internal Contact
N/A	0875.1	188	1	IAD Application Changes: Phase 1 Single Concurrent User	T 10/04/08	11/04/08	N/A			Awaiting scheduling	David Addison
n/a	0875.2	188	1	IAD Application Changes: Phase 2	T 08/05/08	09/05/08	N/A			Awaiting scheduling	David Addison

# Current - UK Link Changes – Approved – Scheduled For Implementation

## August 2008 Release

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
13950	880	N/A	2	Gemini Release Summer 2008	T 10/01/08	11/01/08	13/03/08	17/08/08	In Development	Andy Simpson
13958	1092	203V	1	Revised LDZ Shrinkage Arrangements	T 10/04/08	11/04/08	08/05/08	August 08	In Development	Karen Healy

## October 2008 Release

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
13885	957 inc. 734 & 820	N/A	1	Application of interruptible capacity discounts following a change in capacity/commodity split	T 04/06/07	13/07/07	NA	Oct 2008 Release	In Development	Stuart Hegarty

## UK Link Changes – Implemented since last UK Link Committee Meeting

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
13923	876	141	1	Revision to the USRV Financial Incentives Arrangements	T 24/09/07	12/10/07	08/11/07	21/05/08	Implemented	Simon Burton
13829	400	090	2	DN Interruption Reform Phase 2	T 11/01/07	09/02/07	13/07/07	24/05/08	Implemented	Bob Marshall