

# **UK Link Committee Meeting**

## **Implementation Plan Summary**

### **UK-LINK Change Requests**

**September 2008 v1**

## Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

### Plan Terms

Awaiting Scheduling  
Scheduled

### Plan Definitions

Changes within this section do not have a proposed implementation date available.  
Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

**S = Shippers T = Transporters**

### Change Request Terms for Current Status

Requirements Under Review  
In Analysis  
Under Consideration  
Awaiting Modification Details  
In Representation/Close Out DD/MM/YYYY  
Representation outstanding  
Awaiting UKL Comm Agreement  
In Development  
Withdrawn  
Implemented  
To be advised  
**Change Scheduled for Implementation**

### Change Request Definitions

Change request made visible but no analysis completed.  
Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.  
Initial analysis has started, awaiting change to be agreed.  
Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.  
File Formats out for representation.  
Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.  
Representation closed out. Awaiting UK Link committee agreement on potential implementation date.  
Change request approval received and analysis completed. Implementation date should be available.  
Change Request Withdrawn  
Change Request Implemented  
Change Request to be updated when further details are identified  
**Change Request has been approved through an alternative forum. Changes appear on plan for visibility**

### Numbering Criteria

Part Numbers  
Withdrawn Change Requests

### Numbering Definitions

When one change request has a variety of deliverable implementation dates  
If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

## Current UK Link Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Current Status	xoserve internal Contact
n/a	0875		1	IAD Application Changes	T 10/04/08	11/04/08	N/A		11/10/08	Change Scheduled for Implementation	David Addison
n/a	1231	n/a	2	CSEPS System Change					Nov'08	In Analysis	David Addison
n/a	1072	187A	2	Enduring Transfer and Trade Arrangements	T 03/07/08				May '09	In Analysis	Andy Simpson

# Current - UK Link Changes – Approved – Scheduled For Implementation

## September 2008 Release

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
13885	957 inc. 734 & 820	N/A	1	Application of interruptible capacity discounts following a change in capacity/commodity split	T 04/06/07	13/07/07	NA	13/09/08	In Development	Stuart Hegarty

## UK Link Changes – Implemented since last UK Link Committee Meeting

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
13950	880	N/A	2	Gemini Release Summer 2008	T 10/01/08	11/01/08	13/03/08	17/08/08	Implemented	Andy Simpson
13958	1092	203V	1	Revised LDZ Shrinkage Arrangements	T 10/04/08	11/04/08	08/05/08	17/08/08	Implemented	Karen Healy