

UK Link Committee Meeting

Implementation Plan Summary

UK-LINK Change Requests

December 2007 v1

Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either "Awaiting Scheduling" or "Scheduled" determined by their status. The following terms define the meaning behind these:

Plan Terms

Current UK Link Changes Awaiting Scheduling

UK Link Changes - Scheduled

Plan Definitions

Changes within this section do not have a proposed implementation date available.

Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.

S = Shippers T = Transporters

Change Request Terms for Current Status

Requirements Under Review

In Analysis

Under Consideration

Awaiting Modification Details

In Representation/Close Out DD/MM/YYYY

Representation outstanding

Awaiting UKL Comm Agreement

In Development

Withdrawn

Implemented

To be advised

Change Request Definitions

Change request made visible but no analysis completed.

Change Request has been discussed at UK Link committee, Transporters to advise on a possible implementation date and potential system impacts.

Initial analysis has started, awaiting change to be agreed.

Change Request progress is dependant on a respective Modification/UK Link Committee awaiting confirmation of Mod Status.

File Formats out for representation.

Representation closed out. Awaiting resolution on Shipper(s) representations to be resolved before proceeding for agreement.

Representation closed out. Awaiting UK Link committee agreement on potential implementation date.

Change request approval received and analysis completed. Implementation date should be available.

Change Request Withdrawn

Change Request Implemented

Change Request to be updated when further details are identified

Numbering Criteria

Part Numbers

Withdrawn Change Requests

Numbering Definitions

When one change request has a variety of deliverable implementation dates

If there is a substantial scope change to a system change request, Transporters will withdraw the existing change request and re-raise it under a new number

Where UK Link Modification Classification is indicated as '1' or 'N/A' reference to UK Link Committee Approvals refers to when notification provided to UK Link Committee.

Current UK Link Changes Awaiting Scheduling – Not Implemented

(Change Requests for approval are shown in bold)

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Date File Format Issued	File Format Approved	Implementation Date (Not Approved)	Current Status	xoserve internal Contact
13885	734	N/A	1	Application of interruptible capacity discounts following a change in capacity/commodity split	T 04/06/07	13/07/07	N/A	N/A	Oct 2008 Release	Requirements under review	Debi Jones
13935	N/A	152V	1	Restriction of Invoice Billing Period	T 29/06/07	08/11/07	N/A	N/A	April 2008	Awaiting UK Link Agreement	Julie Smart/Bob Marshall
13902	--	--	1	Gemini MTI and MEI Class 1 Modification	T 09/08/07	09/08/07	09/08/07	31/08/07	tbc	Awaiting Implementation Scheduling	Rob Smith
	875		1	User Pays	T 08/11/07	09/11/07	N/A	N/A	01/04/08	Awaiting UK Link Agreement	David Addison
13824.3			1	Issue of Supporting Documentation via IX	T 08/11/07	09/11/07	09/11/07			Awaiting UK Link Agreement	Debi Jones

Current - UK Link Changes – Approved – Scheduled For Implementation

February 2008 Release

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
-	348	N/A	1	UK Link Tech Refresh	T 08/06/07	08/07/06	08/07/06	23/02/08	In Development	Annie Griffith
13861	N/A	N/A	2	Rejections associated with Shipper AQ Amendments	T 02/04/07	03/04/07	12/07/07	Feb 2008 Release	In Development	David Addison

March 2008 Release

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
13829	400	090	2	DN Interruption Reform	T 11/01/07	09/02/07	13/07/07	Feb 2008 Release	In Development	Simon Langley

May 2008 Release

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
13923	876	141	1	Revision to the USRV Financial Incentives Arrangements	T 24/09/07	12/10/07	N/A	N/A	In Development	Donna Danks

UK Link Changes – Implemented since last UK Link Committee Meeting

Change Request Number	COR	Mod Number	Class	Description	Change Raised by & Date	Summary Supplied	Committee Date	Implementation Date	Current Status	xoserve Internal Contact
13910	-	169	2	Gemini ECB Invoicing File	T 24/08/07	24/08/07	09/08/07	06/12/07	Implemented	Karen Healy
N/A	N/A	N/A	1	Minor Amendment to CALMS System	T 14/07/06	14/07/06		05/11/07	Implemented	David Addison