

From: ".Box.UKLINK.Manual" <uklink@xoserve.com>
Subject: LJ/1041/AS - NTS Exit Reform Phase 12 (MOD 195AV)
Date: 4 February 2011 15:14:12 GMT

Communication Ref : LJ/1041/AS

Subject : NTS Exit Reform Phase 12 (MOD 195AV)

Colleague,

Change Order COR1630 is currently scheduled for Implementation on Sunday 17th April 2011, however, as reported at January UK Link Committee we have the opportunity to implement at an earlier date. This would allow us to avoid the bank holiday weekends in the event of needing to use the contingency date for Implementation.

Therefore, xoserve would like to notify all users that we intend to schedule the Implementation of NTS Exit Reform Phase 2 on Sunday 10th April 2011 with an outage between 4am and 9am (with a contingency until 11am). The contingency Implementation date for this project will be Sunday 17th April 2011.

These dates have been updated in the UK Link Implementation plan and approval of this change will be sought at the UK Link Committee on Thursday 10th February 2011.

If you have any questions in the meantime, then please do not hesitate to contact me.

Regards,

Andy Simpson

Project Officer

xoserve Projects & Change Management

31, Homer Road, Solihull, B91 3LT.

0121 623 2632

Andy.simpson@xoserve.com

If you have any comments, concerns or issues with this email, please contact uklink@xoserve.com

P Save Paper – Do you really need to print this email?