

UK Link Committee – Topic Status Report – November 2007

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
Live							
008UKL	11/01/07	Transporters	UK Link Technology Refresh	None	H	xoserve gave a further presentation on 8 November 2007 highlighting the test schedule and plans for change-over. Shippers requested assurances that systems will be able to cope with the influx of files following the outage scheduled and other change-over aspects. Concerns were expressed on contingency arrangements to which xoserve agreed to respond. Project remains on schedule.	xoserve to provide a update on contingency arrangements at the 13 December 2007 UK Link Committee meeting.