

UK Link Committee – Topic Status Report – November 2006

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
Live							
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	Transporters identified a possible slippage in implementation date and agreed to provide an update at August 2006 meeting, which was deferred by agreement to the October 2006 meeting. Implementation scheduled for December 2006	xoserve to provide an update at the December UK Link Committee meeting.
On Hold							
004UKL	11/08/05 (20/08/03)	Scottish Power	UK Link Testing Arrangements	None	M	Approach suggested that following implementation of Modification Proposal 0091, a User might raise a UNC Modification Proposal to allow the testing environment to be funded and installed. A voluntary arrangement was discussed. This approach has been endorsed by the Governance Workstream. Placed on hold whilst decision made on Proposal 0091 and Scottish Power raise a UNC Proposal to support a Class 3 Modification.	Scottish Power is in discussion with interested parties and expects to raise a Class 3 UK Link (Funding) Modification in time for submission to the January 2007 UNC Modification Panel meeting.