

## UK Link Committee – Topic Status Report – October 2006

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
004UKL	11/08/05 (20/08/03)	Scottish Power	UK Link Testing Arrangements	None	M	Approach suggested that following implementation of Modification Proposal 0091, a User might raise a UNC Modification Proposal to allow the testing environment to be funded and installed. A voluntary arrangement was discussed. This approach has been endorsed by the Governance Workstream.	Scottish Power to provide an update at November 2006 meeting.
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	Transporters identified a possible slippage in implementation date and agreed to provide an update at August 2006 meeting, which was deferred by agreement to the October 2006 meeting.	Implementation December 2006, first reports due January 2007.
<b>Closed</b>							
007UKL	13/04/06	British Gas Trading	Release governance procedures	None	M	Transporters notified that a phone register would be used to inform shippers of late suspensions of change implementations. In the meantime the Transporters were evaluating use of other options including SMS.	Implementation proposed for November 2006 subject to confirmation. Topic closed.