

### Project Nexus Workplan

Updated following 6th  
September 2011  
workgroup meeting

Indicative plan only - actual topics to be determined at close of each previous Workgroup meeting

Topic	Planned No. of Sessions	Planned Start Date	Planned End date	Actual Start Date	Actual End Date	Meeting Date																				Actual No. of Sessions												
						02/05	24/05	01/06	20/06	21/06	05/07	18/07	02/08	03/08	22/08	23/08	06/09	19/09	20/09	04/10	24/10	25/10	01/11	21/11	22/11		06/12	07/12										
Settlement (incl AMR)	4	31/03/10	20/06/11	31/03/11		1	1	1	1		1		1							1																		8
Resynchronisation	2	21/06/11	18/07/11	21/06/11	21/06/11					1																												1
Reconciliation	5	24/05/11	18/07/11	01/06/11				1		1			1		1				1																			5
AQ	5	21/06/11	06/09/11	20/06/11					1		1	1		1				1			1																	6
Invoicing	6	19/09/11	04/10/11	19/09/11															1			1	1				1	1										5
Supply Point Register	3	03/08/11	19/09/11	03/08/11										1		1									1												3	
Retrospective Updates	3	23/08/11	04/10/11	23/08/11																	1		1														3	
Market Diff (Part 2)	2	20/09/11	24/10/11	included in Supply Point Register topic																																	0	
Non-functional	3	24/10/11	21/11/11																							1	1	1										3
Topics per day						1	1	2	2	2	2	1	2	2	2	2	1	2	2	3	1	2	2	2	0	0	0										34	
	33																																					

Assumptions: the 4 UNC Modifications (0357, 0359, 0377 and 0380) can be covered within this timetable and still leave time for 2 other "sessions" per meeting date

1 = re-scheduled since previous version  
1 = completed