

Project Nexus Workplan

Indicative plan only - actual topics to be determined at close of each previous Workgroup meeting

Topic	Planned No. of Sessions	Meeting Date																						Actual No. of Sessions
		02/05	24/05	01/06	20/06	21/06	05/07	18/07	19/07	02/08	22/08	23/08	06/09	19/09	20/09	04/10	24/10	25/10	01/11	21/11	22/11	06/12	07/12	
Settlement (incl AMR)	4	1	1	1	1		1			1														6
Resynchronisation	2				1			1																2
Reconciliation	5			1	1			1		1	1													5
AQ	5			1			1		1		1		1											5
Invoicing	6											1	1		1	1			1	1				6
Supply Point Register	3								1			1		1										3
Retrospective Updates	3											1			1	1								3
Market Diff (Part 2)	2													1		1								2
Non-functional	3																1	1	1					3
Topics per day		1	1	2	2	2	2	2	2	2	2	2	2	2	2	2	2	1	2	2	0	0	0	
	33																							35

Assumptions: the 4 UNC Modifications (0357, 0359, 0377 and 0380) can be covered within this timetable and still leave time for 2 other "sessions" per meeting date

1 = re-scheduled since previous version
 1 = completed