Project Nexus Workplan

Updated following 3rd April 2012 workgroup

meetin																																1
Торіс	Planned No. of Sessions	Planned Start Date	Planned End date	Actual Start Date	Actual End Date			81° 71	91. 2	10/01		917	911	01724	70/25	1011		\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\		217/17	1, 10,	112 24	12/12/	(2 /3)	314	2 /25/A	, N.	21/2/06	12/3/11	\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\	Actual No. of Sessions	Topic
Settlement (incl AMR)	4	31/03/10	22/08/11	31/03/11	01/11/11			1					1			1															9	Settlement
Resync	2	23/08/11	19/09/11	21/06/11	21/06/11																										1	Re-synch
Reconciliation	5	02/08/11	19/09/11	01/06/11	22/11/11	1		1			1			1				1													7	Rec
AQ	5	23/08/11	01/11/11	20/06/11	21/11/11		1			1		1			1		1														8	AQ
Invoicing	6	19/09/11	06/12/11	19/09/11	10/01/12						1		1	1				1		1	1										6	Invoicing
Supply Point Register	3	03/08/11	21/11/11	03/08/11	10/01/12		1		1						1		1			1	1										6	SP Register
Retrospective Updates	3	25/10/11	06/12/11	23/08/11					1			1	1			1			1		1	1	1	1	1		1				7	Retro Updates
Market Diff (Part 2)	2	22/11/11	07/12/11	included Point Reg	in Supply ister topic																										0	Market Diff
Non-functional	3	07/12/11	07/02/12	22/11/11	24/01/12													1	1		1	1									4	Non-Func
iGT services	7	24/01/12	03/07/12	24/01/12																		1	1	1		1	1	1	1		7	iGT services
	·																															
Topics per day						2	2	2	2	1	2	2	3	2	2	2	2	3	2	2	4	3	2	2	1		2	1	1			
	40																														48	

Assumptions: the 4 UNC Modifications (0357, 0359, 0377 and 0380) can be covered within this timetable and still leave time for 2 other "sessions" per meeting date

= re-scheduled since previous version = completed

Note: Meeting dates pre 02/08/2011 have been removed from the plan.